



Executive Dashboard

AUDIENCE

Leadership and rollout command center

GENERATED

2026-07-09

SOURCE

EXECUTIVE_DASHBOARD.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Executive Dashboard

Last updated: July 9, 2026

Purpose: give Kid City USA leadership and The Bee Suite implementation owners one operating view for rollout progress across every school.

Dashboard Views

VIEW	AUDIENCE	PURPOSE
Executive summary	Leadership	One-page rollout status, blocker count, and go-live readiness
Wave command center	Implementation lead	Daily management of active schools in the current week
Data migration board	CTO, implementation	Import status, validation status, duplicates, errors, evidence packets
Operations readiness board	VP Operations	Attendance, kiosk, staffing, device, classroom, and parallel reconciliation status
Customer success board	VP Customer Success	Director confidence, staff training, parent adoption, support load
Billing and payment board	Finance, billing owner	Tuition, balances, Stripe Connect, payment method adoption, reconciliation
Risk and escalation board	Leadership + support	P0/P1 issues, aging, owner, expected resolution, go/no-go impact

Executive Summary KPIs

KPI	DEFINITION	TARGET
Schools in rollout master	Count of tracked Bee Suite schools	70

KPI	DEFINITION	TARGET
Schools completed before rollout	Kokomo live and protected	1
Schools remaining	Rollout master minus completed schools	69
Week 1 schools	First rollout wave	23
Week 2 schools	Second rollout wave	23
Week 3 schools	Third rollout wave	23
Schools in corporate prep	Phase 1 not complete	Trending down daily
Schools in director kickoff	Phase 2 active	Current-wave only
Schools in data migration	Phase 3 active	Current-wave only
Schools in configuration	Phase 4 active	Current-wave only
Schools in parallel operation	Phase 5 active	Increases weekly
Schools eligible for ProCare retirement	Phase 6 criteria met	Leadership approved only
Schools in 30-day success plan	Phase 7 active	All schools after go-live
Open P0 issues	Live system down, data exposure, payment misrouting	0
Open P1 issues	Critical workflow blocker	0 before go-live
Schools with Stripe ready	Charges and payouts enabled	100% before payments
Schools with billing verified	Tuition/balances approved	100% before ProCare retirement
Schools with attendance verified	Daily reconciliation threshold met	99%+
Parent adoption	Activated families / eligible families	70%+ before retirement, 85%+ by day 30

School-Level Tracker Schema

Create one row per school.

FIELD	TYPE	DESCRIPTION
school_name	Text	Display name from rollout master
location_id	Text	Bee Suite location ID
state	Text	School state
wave	Text	Week 0 complete, Week 1, Week 2, Week 3, or Future reconciliation
phase	Picklist	Corporate prep, kickoff, migration, configuration, parallel, go-live review, post-go-live, hold
overall_status	Picklist	Green, Yellow, Red, Hold
readiness_score	Number	Weighted score from 0 to 100
director_owner	Text	School director or acting owner
implementation_owner	Text	Corporate implementation specialist
support_owner	Text	Support contact

FIELD	TYPE	DESCRIPTION
procare_export_status	Picklist	Not requested, requested, received, decrypted, cleaned, previewed, imported, blocked
import_batch_id	Text	Final committed import batch ID
evidence_packet_link	Text	Folder or tracker link
data_validation_status	Picklist	Not started, in progress, passed, passed with exceptions, failed
active_child_count_procare	Number	ProCare active child count
active_child_count_bee	Number	Bee Suite active child count
family_count_procare	Number	ProCare family count
family_count_bee	Number	Bee Suite family count
staff_count_procare	Number	ProCare staff count
staff_count_bee	Number	Bee Suite staff count
classroom_count_procare	Number	ProCare classroom count
classroom_count_bee	Number	Bee Suite classroom count
billing_validation_status	Picklist	Not started, in progress, passed, passed with exceptions, failed
stripe_connect_status	Picklist	Not started, requirements due, charges disabled, payouts disabled, ready, not applicable
parent_checkout_status	Picklist	Disabled, test only, approved, live, blocked
attendance_reconciliation_rate	Percent	Daily matched attendance count / control count
parent_invites_sent	Number	Eligible guardians invited
parent_accounts_activated	Number	Activated parent accounts
parent_adoption_rate	Percent	Activated families / eligible families
staff_training_status	Picklist	Not started, scheduled, in progress, complete, refresh required
director_certified	Boolean	Director readiness complete
teacher_readiness_rate	Percent	Active classroom staff ready / active classroom staff
open_p0_count	Number	P0 issues
open_p1_count	Number	P1 issues
open_p2_count	Number	P2 issues
oldest_blocker_age_hours	Number	Age of oldest unresolved blocker
go_live_ready_date	Date	Date all criteria first met
procare_retirement_status	Picklist	Not eligible, eligible, approved, retired, reversed
notes	Text	Concise exceptions and next action

Readiness Score

Use a 100-point score. A school cannot go live if it has a P0/P1 issue, even if the score is high.

CATEGORY	POINTS	GATE
Corporate prep complete	10	Required before kickoff
Director checklist complete	10	Required before parallel
Data migration and validation	20	Required before go-live
Classroom/staff/device readiness	10	Required before parallel attendance
Billing and tuition validation	15	Required before ProCare retirement
Stripe/payment readiness	10	Required only if payments launch
Attendance/kiosk reconciliation	10	Required before ProCare retirement
Staff training	5	Required before parallel
Parent adoption	5	Required before ProCare retirement
Support stability	5	No P0/P1 and blocker aging under target

Score Bands

SCORE	STATUS	MEANING
90-100	Green	Candidate for go-live review if gates are clear
75-89	Yellow	Continue parallel operation and resolve gaps
50-74	Red	Not ready, active remediation required
Under 50	Hold	Do not expand usage until blockers are resolved

Phase Definitions

PHASE	ENTRY CRITERIA	EXIT CRITERIA
Corporate prep	School in rollout master	Corporate checklist complete
Director kickoff	Kickoff email sent	Director confirms timeline, checklist, and data owner
Data migration	Export requested or received	Import committed and validation checklist complete
Configuration	School setup active	Users, classrooms, billing, notifications, kiosk, parent portal configured
Parallel operation	Director approves parallel start	Daily reconciliation stable and go-live criteria trending green
Go-live review	Mandatory criteria appear met	Leadership signs off or school remains parallel
Post-go-live	ProCare retirement approved	30-day success plan complete
Hold	Stop condition or unresolved blocker	Executive or implementation lead clears hold

Daily Dashboard Update Rhythm

TIME	UPDATE
8:00 AM	App health, open P0/P1, active rollout school count
10:00 AM	Export/import status and new blockers
12:00 PM	Director validation status and training attendance
3:00 PM	Attendance/device/billing/payment readiness
5:00 PM	Final daily score, blockers, next actions

Weekly Executive Summary Template

Week:

Wave:

Schools in active wave:

Schools green:

Schools yellow:

Schools red:

Schools on hold:

New schools entering parallel operation:

Schools eligible for ProCare retirement:

Schools approved to retire ProCare:

Open P0:

Open P1:

Top blockers:

Decisions needed from leadership:

Data migration summary:

Billing/payment summary:

Parent adoption summary:

Staff training summary:

Support load summary:

Next 24 hours:

Go/No-Go Dashboard Criteria

A school receives GO only when:

- Readiness score is 90+.
- No P0/P1 exists.
- Director is certified.
- Corporate checklist is complete.
- Data verification is passed.
- Attendance reconciliation is stable.
- Billing validation is passed.

- Parent adoption threshold is met.
- Stripe/payment gate is passed if payments are included.
- No critical bug has occurred for 14 consecutive days.
- Leadership approves ProCare retirement.

A school receives HOLD when:

- Any stop condition is present.
- Director has not signed off.
- Billing or attendance cannot reconcile.
- Parent/custody/medical visibility is uncertain.
- Payment routing is uncertain.
- Production health is degraded.

Importable CSV Header

```
school_name,location_id,state,wave,phase,overall_status,readiness_score,director_owner,implementation_owner,support_owner,procare_export_status,import_batch_id,evidence_packet_link,data_validation_status,active_child_count_procare,active_child_count_bee,family_count_procare,family_count_bee,staff_count_procare,staff_count_bee,classroom_count_procare,classroom_count_bee,billing_validation_status,stripe_connect_status,parent_checkout_status,attendance_reconciliation_rate,parent_invites_sent,parent_accounts_activated,parent_adoption_rate,staff_training_status,director_certified,teacher_readiness_rate,open_p0_count,open_p1_count,open_p2_count,oldest_blocker_age_hours,go_live_ready_date,procare_retirement_status,notes
```