



Kid City USA Enterprise Rollout Packet

AUDIENCE

Corporate rollout team

GENERATED

2026-07-09

SOURCE

README.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Kid City USA Enterprise Rollout Packet

Last updated: July 9, 2026

Purpose: migrate Kid City USA locations from ProCare to The Bee Suite through a controlled enterprise rollout while both systems continue running in parallel until leadership approves final ProCare retirement.

Operating Assumptions

- Kokomo, IN is already live and must not be reset, reseeded, overwritten, or bulk-reimported.
- The current Bee Suite location master in `public/kidcity-locations.json` contains 70 tracked school records.
- The three-week rollout covers the 69 tracked schools that are not Kokomo.
- The rollout target is 23 schools per week for three weeks.
- ProCare remains active for every school until the go-live exit criteria are met and leadership approves the final switch.
- The public Kid City USA website and the local Bee Suite location master do not perfectly match. Corporate must reconcile the operational location master before scheduling schools that are not in the Bee Suite dataset.

Deliverable Map

#	REQUESTED DELIVERABLE	FILE
1	Master Corporate Rollout Playbook	MASTER_CORPORATE_ROLLOUT_PLAYBOOK.md
2	Director Implementation Guide	DIRECTOR_IMPLEMENTATION_GUIDE.md
3	Corporate Checklist	CHECKLISTS.md
4	Director Checklist	CHECKLISTS.md
5	Daily Migration Checklist	CHECKLISTS.md
6	Data Verification Checklist	CHECKLISTS.md
7	Parent Communication Timeline	CHECKLISTS.md

#	REQUESTED DELIVERABLE	FILE
8	Staff Training Timeline	CHECKLISTS.md
9	Executive Dashboard	EXECUTIVE_DASHBOARD.md
10	Risk Matrix	RISK_CONTINGENCY_ROLLBACK.md
11	Contingency Plans	RISK_CONTINGENCY_ROLLBACK.md
12	Rollback Procedure	RISK_CONTINGENCY_ROLLBACK.md
13	Standard Operating Procedures	SOPS_HELP_TRAINING_PACKET.md
14	Help Center article list	SOPS_HELP_TRAINING_PACKET.md
15	Training video list	SOPS_HELP_TRAINING_PACKET.md
16	Printable implementation packet	PRINTABLE_IMPLEMENTATION_PACKET.md
17	Suggested rollout order	ROLLOUT_ORDER_2026-07.md

Related Existing Docs

- docs/PROCARE_LOCATION_MIGRATION_RUNBOOK.md
- docs/PROCARE_FIELD_COVERAGE.md
- docs/KIDCITY_CORPORATE_ROLLOUT_CHECKLIST_2026-07-07.md
- docs/kid-city-usa-director-implementation-guide.md
- docs/KOKOMO_GO_LIVE_STARTER_GUIDE_2026-06-16.md
- docs/sops/SCHOOL_SYSTEM_OPERATING_MANUAL.md
- docs/SUPPORT_ESCALATION_GUIDE.md
- docs/SECURITY_PRIVACY_OPERATIONS.md
- docs/STRIPE_CONNECT_SETUP.md

Source Notes

- Location baseline: public/kidcity-locations.json .
- Public website reference: https://kidcityusa.com/locations/ and state location pages, reviewed July 9, 2026.
- Because the website currently references broader location coverage than the local Bee Suite master, corporate should treat the rollout order as the active Bee Suite migration list, not the final franchise universe.



Master Corporate Rollout Playbook

AUDIENCE

Executives, implementation, operations, support

GENERATED

2026-07-09

SOURCE

MASTER_CORPORATE_ROLLOUT_PLAYBOOK.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Master Corporate Rollout Playbook

Last updated: July 9, 2026

Executive Objective

Move every tracked Kid City USA school from ProCare-only operations to parallel ProCare plus The Bee Suite operations, then eliminate ProCare school by school only after measurable readiness criteria are met.

The rollout is designed for one corporate implementation specialist to guide dozens of schools at once. The model depends on corporate pre-configuration, standardized director packets, batch training, strict checklists, and daily exception management.

Rollout Model

STAGE	SCOPE	TIMING	OWNER
Pilot complete	Kokomo, IN live validation	Completed before this rollout	Bee Suite + Kid City leadership
Week 1	23 schools	Days 1-5	Corporate implementation specialist
Week 2	23 schools	Days 6-10	Corporate implementation specialist
Week 3	23 schools	Days 11-15	Corporate implementation specialist
Stabilization	All active waves	Days 16-30	Customer success + operations
ProCare retirement	School by school	After readiness gate	Leadership approval required

Core Principles

1. ProCare remains the system of record until leadership approves the final switch for that school.
2. The Bee Suite becomes a parallel operating system first, not an immediate replacement.
3. Corporate completes as much setup as possible before contacting directors.
4. Directors validate, but they do not design the migration process.
5. One implementation specialist manages by exception: dashboards, readiness scores, batch office hours, and blocker queues.

6. No parent payments are enabled until Stripe Connect, payment policy, disclosures, reconciliation, and school payout readiness are approved.
7. Wrong-school visibility, payment misrouting, missing children, custody/medical exposure, or broken kiosk attendance stops the affected school.

Rollout Governance

ROLE	RESPONSIBILITIES
Executive sponsor	Approves rollout waves, ProCare retirement, staffing support, and payment policy.
VP Customer Success	Owns adoption, training, director confidence, parent communication, and post-go-live success scorecards.
VP Operations	Owns school readiness, daily operating procedure, staffing impact, support rhythm, and reconciliation discipline.
CTO	Owns data import safety, production health, access control, security, integrations, rollback options, and readiness reporting.
Enterprise Implementation Manager	Owns wave execution, checklists, director kickoff, validation evidence, issue triage, and go/no-go packets.
School director	Validates roster, classrooms, staff, schedules, contacts, billing, attendance, parent readiness, and daily use.
Billing or finance owner	Validates tuition plans, balances, invoices, payment methods, Stripe payout readiness, refunds, disputes, and reconciliation.
Support owner	Tracks issues, severity, response time, escalation, and first-week resolution.

Week-Level Cadence

Each week runs a fixed sequence so one implementation specialist can manage 23 schools without one-off project plans.

DAY	CORPORATE WORK	DIRECTOR WORK	OUTPUT
Monday	Final preflight, kickoff email, dashboard creation, office hours	Attend kickoff, confirm school profile, upload missing files	Kickoff completed and blockers logged
Tuesday	Import dry runs, duplicate review, Stripe status review	Validate families, children, classrooms, staff	Import preview approved or blocked
Wednesday	Configuration review, training sessions, device readiness	Configure tuition, notifications, tablets, kiosk, users	Configuration checklist completed
Thursday	Parallel operation rehearsal, parent/staff communication review	Run attendance, billing preview, parent test invite	Parallel daily SOP tested
Friday	Readiness scoring, executive review, support handoff	Director signoff, exception list, staff refresh	GO / HOLD decision for parallel operation

Phase 1: Corporate Preparation

Corporate completes this before contacting a school. The director should receive a mostly prepared school workspace, not a blank implementation project.

1. Location Master Verification

- Confirm school name, legal name, DBA, address, phone, school email, director email, assistant director email, timezone, state, county, and license number.
- Confirm `Center.crmLocationId`, `Center.locationId`, tenant, brand, organization, owner group, region, and active status.
- Confirm the school is open, should be included in rollout, and should appear in public inquiry routing where applicable.
- Confirm whether the school is corporate-owned, franchise-owned, or needs owner approval before payment setup.
- Confirm public website location data matches Bee Suite data or document the exception.

2. Licensing, Rooms, Capacity, And Programs

- Enter school licensed capacity.
- Enter every classroom/room.
- Enter room capacity, age group, desired capacity, ratio rule, and room schedule.
- Enter programs: infant, toddler, preschool, school age, before/after school, summer camp, part-time, full-time, drop-in if used.
- Confirm state-specific licensing fields, inspection dates, emergency drill cadence, medication log rules, and required documents.

3. Tuition, Fees, And Billing Setup

- Load tuition plans by program, age group, schedule, and billing cadence.
- Load registration fees, deposits, sibling discounts, staff discounts, subsidy/copay rules, agency billing notes, supply fees, activity fees, late payment fees, late pickup fees, and one-time product fees.
- Configure invoice timing, due dates, autopay behavior, dunning cadence, failed-payment messages, and statement policy.
- Confirm opening balance policy for imported ProCare balances.
- Confirm which fees are recurring and which are one-time only.

4. Staff And Role Setup

- Create director, assistant director, billing admin, teacher, executive, support, and auditor accounts.
- Assign center and classroom scopes.
- Verify least-privilege access.
- Generate teacher setup checklists.
- Load staff profiles, schedules, titles, classroom assignments, background check status, credential expiration dates, and staff kiosk codes if used.

5. Executive Permissions

- Confirm corporate executive users can view all assigned schools.
- Confirm regional or owner-group users can view only assigned scopes.
- Confirm directors cannot see other schools.
- Confirm teachers cannot see unrelated classrooms.
- Confirm parent/guardian accounts see only their linked family.

6. Stripe Connect And Payments

- Confirm Stripe platform keys and webhook reconciliation are production ready.
- Create or verify school connected payout account setup status.
- Confirm legal business name, EIN, support contact, address, bank payout onboarding owner, charges enabled, payouts enabled, and no open requirements.
- Keep parent checkout disabled until payment readiness passes.
- Confirm refund, dispute, failed payment, duplicate payment, and payout support ownership.

- Confirm ACH/card policy and parent-facing disclosures are approved.

7. Email, Domain, And Notifications

- Confirm SendGrid or approved email sender configuration.
- Confirm domain verification, sender authentication, SPF/DKIM where applicable, reply-to routing, and school notification recipients.
- Configure notification preferences by role.
- Configure templates for kickoff, parent welcome, staff invite, billing, failed payment, attendance, document request, incident acknowledgement, and FTE reminder.

8. Brand Assets

- Confirm Kid City USA logo, school display name, app icon, colors, parent portal labels, legal/footer language, and support contact.
- Confirm the school has the correct public inquiry routing and location display.
- Confirm no legacy test/demo branding appears in production workflows.

9. Calendars, Hours, And Holidays

- Enter school hours.
- Enter holidays, closures, early release days, staff training days, school events, billing due dates, and FTE deadlines.
- Confirm Google Calendar sync only if the school uses it operationally.

10. Security Review

- Confirm production release health.
- Confirm `/api/health` and `/api/system/readiness`.
- Confirm recent backups.
- Confirm role-scoped smoke tests.
- Confirm no P0/P1 incident is open.
- Confirm no production rollback is underway.
- Confirm imports, support screenshots, and evidence packets avoid unnecessary child, family, custody, medical, billing, or payment data exposure.

Phase 1 Exit Criteria

Corporate may contact the director only when:

- School profile is verified.
- Rooms, programs, and capacity are preloaded or ready for director validation.
- Role accounts are created.
- Stripe readiness state is known.
- Import folder and evidence packet are created.
- Director checklist is assigned.
- Support owner and escalation path are set.
- Kickoff email, timeline, and training links are ready.

Phase 2: Director Kickoff

Goal: make the director understand exactly what is happening, what is expected, and what does not change yet.

Kickoff Message Positioning

- The Bee Suite is being introduced alongside ProCare.
- Directors should continue normal ProCare operations until told otherwise.
- The first week is validation, training, and parallel operation.
- Directors are responsible for confirming school facts, not manually rebuilding the system.
- Parent invites and payments wait for approval.

Implementation Timeline

TIME	MILESTONE	DIRECTOR TIME
T-5 to T-3	Kickoff, profile confirmation, data export request	60-90 minutes
T-3 to T-2	Data import preview, duplicate cleanup, classroom/staff validation	2-4 hours
T-2 to T-1	Configuration review, billing preview, device setup	2-3 hours
T-1	Staff training, parent communication approval, parallel SOP review	1-2 hours
Day 1	Parallel operation begins	30-45 minutes plus normal operations
Days 2-5	Daily reconciliation and support	20-30 minutes daily
Days 6-14	Stabilization and adoption tracking	15-20 minutes daily
Day 15+	Go-live readiness review	60 minutes

Director Kickoff Email

Subject: Kid City USA Bee Suite rollout for [School Name]

Hi [Director Name],

Kid City USA is beginning the next rollout phase for The Bee Suite at [School Name].

Important: this is not an immediate ProCare replacement. Your school will run ProCare and The Bee Suite side by side while we validate records, train staff, test attendance, review billing, and confirm parent readiness. ProCare remains active until leadership approves the final switch.

This week we will complete five steps:

1. Confirm your school profile, classrooms, staff, hours, and licensing details.
2. Import and validate ProCare data in The Bee Suite.
3. Configure billing, tuition, notifications, parent portal, kiosk, and devices.
4. Train directors, staff, and billing users.
5. Begin parallel operation and reconcile both systems daily.

Your estimated time this week is 6-10 total hours, split into short working blocks. Please do not invite parents, enable payments, or stop using ProCare until you receive written approval.

Your kickoff packet is attached:

- Implementation timeline
- Director checklist
- Training schedule
- Data verification checklist
- FAQ
- Support escalation path

Your implementation specialist is [Name] at [Email/Phone]. Please bring your current ProCare export access, classroom roster, staff roster, tuition list, school calendar, and billing balance report to the kickoff.

Thank you,
[Corporate Implementation Lead]
Kid City USA / The Bee Suite Rollout Team

Director FAQ

QUESTION	ANSWER
Are we replacing ProCare today?	No. ProCare stays active until leadership approves the final switch for your school.
What should still be entered in ProCare?	All official live records until your school is approved for final cutover. During parallel operation, ProCare remains the control record.
What goes into The Bee Suite during parallel operation?	Imported records, attendance test/live parallel entries, staff validation, billing previews, messages/templates, parent portal test invites, and reconciliation evidence.
Can parents pay in The Bee Suite right away?	No. Parent checkout stays disabled until Stripe Connect, payment disclosures, billing validation, and reconciliation are approved.

QUESTION	ANSWER
Can staff use Bee Suite tablets immediately?	Only after the school passes the attendance/kiosk/tablet readiness checks.
What happens if data does not match ProCare?	The mismatch is logged, assigned a severity, corrected, and revalidated before go-live.
What if a parent sees the wrong child or invoice?	Stop parent access for the affected school and escalate immediately as P0.
Who approves removing ProCare?	Corporate leadership, with director, billing, support, and technical signoff.

Phase 3: Data Migration

Goal: move ProCare data into The Bee Suite with evidence, validation, and rollback options.

Migration Rules

- Use unencrypted ProCare exports whenever possible.
- If encrypted exports are provided, decrypt only in the approved secure environment with an authorized ProCare admin.
- Never paste child, family, staff, custody, medical, billing, or payment data into chat, public tickets, or unsecured docs.
- Keep original exports unchanged.
- Clean data in a working copy only.
- Import preview must be approved before commit.
- Every school gets an evidence packet.

ProCare Export Inventory

Collect these datasets for each school:

- School profile and site identifiers.
- Active and inactive families for the current year.
- Children, enrollment status, DOB, start date, classroom, schedule, program, and tuition status.
- Guardians, payers, emergency contacts, authorized pickups, custody notes, and communication preferences.
- Medical information, allergies, medications, immunizations, action plans, and restricted notes.
- Staff, roles, schedules, classroom assignment, credentials, background checks, and staff time history if used.
- Classrooms, rooms, capacities, ratio targets, programs, and rosters.
- Attendance, sign-in/out, absences, late pickup, and classroom movement history if applicable.
- Billing accounts, tuition plans, recurring charges, discounts, subsidies, agency billing, ledger, balances, credits, voids, deposits, and payment history.
- Documents, images, child photos, family files, staff files, and required licensing paperwork.
- Payment method references only. Raw card or bank credentials must not be imported into The Bee Suite.

Decryption Procedure If Required

1. Confirm the export source and encryption method with a ProCare admin.
2. Confirm the destination secure workstation or storage location.
3. Decrypt using the approved ProCare/admin tool or documented vendor process.
4. Store decrypted files only in the approved migration folder.
5. Record file names, timestamps, owner, and hash/checksum if available.
6. Delete unsecured temporary copies after validation and archival are complete.

Cleaning Standards

- Normalize school/location IDs.
- Normalize guardian names, phone numbers, email casing, and duplicate family records.
- Preserve original ProCare IDs.
- Preserve raw source columns in import metadata where supported.
- Do not infer custody, medical, allergies, billing responsibility, or subsidy rules without director confirmation.
- Separate recurring tuition from one-time fees.
- Mark missing DOB, guardian email, classroom, tuition plan, or balance as validation blockers.

Import Sequence

1. Upload or select the approved school export.
2. Confirm the target center is correct.
3. Run preview/diff.
4. Review new records, matched records, duplicate warnings, skipped rows, and errors.
5. Resolve duplicate families, guardians, children, staff, and classrooms.
6. Confirm unmapped fields are preserved or intentionally excluded.
7. Commit import after director and implementation lead approval.
8. Record import batch ID, source files, export timestamp, and validation results.

Verification Required

- Student counts.
- Active enrollment counts.
- Family counts.
- Guardian/contact counts.
- Emergency contact and authorized pickup counts.
- Medical/allergy/custody sample validation.
- Classroom roster counts.
- Staff counts and assignments.
- Attendance history if imported.
- Billing balances, open invoices, credits, and recurring tuition.
- Documents and image availability.
- Payment method readiness status, without importing raw payment credentials.
- Outstanding balances and aging.
- Validation report saved to the evidence packet.

Phase 4: Configuration

Goal: configure the school for parallel operation.

Director Configuration Walkthrough

AREA	REQUIRED CONFIGURATION
Users	Director, assistant director, billing admin, teachers, support, executives, read-only auditors.
Staff	Staff profiles, schedules, classrooms, credentials, staff kiosk codes, permissions.

AREA	REQUIRED CONFIGURATION
Ratios	State ratio rules, classroom target ratios, ratio warning thresholds, coverage owners.
Licensing	License capacity, room capacity, inspections, emergency drills, medication rules, required docs.
Programs	Program list, age groups, schedule types, part-time/full-time labels, school-age care.
Billing	Billing cadence, due dates, invoice timing, dunning, discounts, subsidies, balances.
Tuition	Tuition plans by program, recurring charges, one-time fees, late fees, deposits.
Payment methods	ACH/card policy, payment method request flow, autopay status, failed payment routing.
Stripe	Connected account, charges enabled, payouts enabled, requirements clear, webhook verified.
Notifications	Role preferences, email/SMS routes, templates, delivery logs.
Messaging	Segments, templates, sender rules, classroom and school announcements.
Parent app	Guardian invites, family links, child visibility, custody restrictions, document access.
Check-in devices	Kiosk URL, iPad/tablet readiness, QR/PIN policy, guardian lookup, staff clock-in.
Front desk	Kiosk launch path, support card, fallback process, printer access.
Printers	Office printer, receipt printer if used, network access, printed sign-in fallback.
QR codes	Parent QR cards, classroom/kiosk QR, reset process, lost-card process.
Kiosks	Device session, locked mode, logout process, incorrect pickup escalation.

Phase 4 Exit Criteria

- Director can log in and see only the assigned school.
- Teachers can log in and see only assigned classrooms.
- Billing users can see only approved billing scope.
- Parent test account sees only the linked family.
- Kiosk check-in/out works for approved guardians and blocks invalid users.
- Billing preview matches ProCare or documented exceptions.
- Stripe readiness is known and checkout remains blocked until approved.

Phase 5: Parallel Operation

Goal: run both systems daily while proving that The Bee Suite can replace ProCare.

Source Of Truth During Parallel Operation

WORKFLOW	PROCARE	THE BEE SUITE
Official attendance	Remains official unless leadership says otherwise	Enter same-day attendance in parallel for validation
Family/child profile changes	Continue entering official changes	Enter the same change after ProCare or import it through approved correction flow
Billing balances	Remain official control	Preview and reconcile balances, invoices, tuition plans
Payments	Continue ProCare/current process unless approved	Keep parent checkout disabled until payment gate passes
Parent communication	Continue established school process	Use templates/test groups or approved parallel messages
Staff records	Continue official ProCare/admin process	Validate user access, classroom assignments, schedules
Documents	Continue current retention process	Upload/review only after document handling is confirmed
Reports	Continue ProCare/corporate reporting	Compare Bee Suite dashboards, FTE, attendance, billing

Daily Operating Procedure

1. Morning readiness check:

- Director login.
- Teacher login.
- Kiosk device online.
- Today's roster count.
- Known blockers.

1. Drop-off parallel entry:

- ProCare remains control.
- Bee Suite attendance entered by assigned staff.
- Kiosk exceptions logged immediately.

1. Midday validation:

- Compare present/absent count.
- Check classroom ratio warnings.
- Check teacher tablet sync/offline queue.
- Review parent portal test issues.

1. Pickup validation:

- Compare check-out records.
- Confirm authorized pickup warnings.
- Confirm no duplicate open attendance state.

1. End-of-day reconciliation:

- Compare total attendance.
- Compare unresolved check-ins.

- Compare new child/family/staff changes.
- Compare billing adjustments.
- Log discrepancies by severity.

1. Corporate closeout:

- Update executive dashboard.
- Assign blockers.
- Review P0/P1 issues.
- Send daily summary to directors and leadership.

Weekly Reconciliation

- Active child count.
- Active family count.
- Classroom roster count.
- Staff count.
- Attendance totals.
- FTE submission.
- Billing balance total.
- Open invoice total.
- Parent invite/adoption count.
- Payment method setup count if payments are approved.
- Support ticket aging.
- Director confidence score.

Discrepancy Severity

SEVERITY	EXAMPLE	ACTION
P0	Wrong family/child/billing data visible to another user or school	Stop affected workflow, escalate immediately, block go-live
P1	Missing children, broken kiosk, import failure, incorrect billing totals	Same-day correction plan, block go-live
P2	Report mismatch, missing optional field, notification issue with workaround	Log and resolve before ProCare retirement
P3	Formatting, label, training confusion	Add to refresh training or backlog

Phase 6: Go Live

Goal: decide when a school can stop using ProCare for approved modules.

Mandatory Go-Live Criteria

A school may eliminate ProCare only when all mandatory criteria are met:

- Attendance fully works for drop-off, classroom state, pickup, duplicates, and end-of-day closeout.
- Billing is verified against ProCare, including tuition, fees, discounts, subsidies, balances, open invoices, and credits.
- Stripe Connect is ready if parent payments are going live.
- Payments reconcile in test or approved live pilot path.
- Parent adoption is at or above the approved threshold.

- Staff are trained and comfortable with their daily workflows.
- Director and assistant director are certified.
- Reports are verified: attendance, FTE, billing, roster, compliance, parent portal, and executive rollups.
- No unresolved P0/P1 issue exists.
- No critical bug for 14 consecutive calendar days.
- Director signs off.
- Corporate operations signs off.
- Billing/finance signs off.
- Customer success signs off.
- Technical owner signs off.
- Executive sponsor signs off.

Recommended Thresholds

METRIC	MINIMUM THRESHOLD
Director checklist completion	100%
Corporate checklist completion	100%
Data verification checklist	100%, with documented exceptions only
Active child roster match	100% or director-approved exceptions
Guardian/billing contact match	98%+ and no custody/billing blockers
Classroom roster match	100% for active children
Staff login readiness	95%+ active staff; 100% classroom leads
Parent portal invites sent	90%+ eligible guardians
Parent portal activation	70%+ eligible families before ProCare retirement; 85%+ target by day 30
Attendance reconciliation	99%+ for 10 consecutive operating days
Billing reconciliation	100% for balances and tuition plans before payment launch
Payment method setup	75%+ eligible paying families before autopay launch, if required
No critical bugs	14 consecutive days

Phase 7: Post Go-Live

Goal: stabilize the school and prove the permanent ProCare replacement.

30-Day Success Plan

TIME	CUSTOMER SUCCESS ACTION	OPERATIONS ACTION	TECHNICAL ACTION
Day 1	Director check-in during morning and pickup	Attendance and support queue review	Monitor logs, auth, import, kiosk
Day 2-5	Daily director check-in	Daily reconciliation and issue aging	Fix P0/P1, monitor notifications
Week 2	Adoption review, staff refresher	Billing and reporting review	Data cleanup, dashboard health
Week 3	Parent adoption push	Compliance and FTE review	Support trend analysis
Week 4	Success scorecard and final stabilization report	ProCare retirement confirmation for approved modules	Post-launch technical review

Director Check-Ins

- Day 1 morning.
- Day 1 end of day.
- Day 3.
- Day 5.
- Day 10.
- Day 20.
- Day 30.

Corporate Monitoring Dashboard

Track every school by phase, readiness score, blockers, import status, director completion, staff completion, parent adoption, attendance reconciliation, billing reconciliation, payment readiness, support severity, and ProCare retirement status.

Customer Success Scorecard

CATEGORY	GREEN	YELLOW	RED
Director confidence	Director reports comfortable and independent	Director needs recurring support	Director cannot operate daily workflows
Staff adoption	Staff complete tasks without prompting	Some rooms need coaching	Staff continue avoiding Bee Suite
Parent adoption	85%+ active families activated	70-84% activated	Under 70% activated
Attendance	99%+ clean reconciliation	Minor correctable mismatches	Missing/incorrect attendance
Billing	Balances and invoices verified	Minor non-payment exceptions	Incorrect balances or payment blockers
Support load	P2/P3 only, aging under 48 hours	Repeated P2s	P0/P1 or unresolved core blockers

Feedback And Feature Requests

- Collect daily during first week.
- Tag as blocker, training issue, configuration issue, data issue, bug, or feature request.
- Blockers go to implementation lead.
- Bugs go to technical owner.
- Training issues go to customer success.
- Feature requests go to product backlog only after rollout-critical work is stable.

Training Refreshers

- Director refresher: dashboard, family changes, attendance reconciliation, billing, parent portal.
- Teacher refresher: classroom roster, attendance, daily reports, media, incidents, offline sync.
- Billing refresher: invoices, balances, payment methods, dunning, reports.
- Parent refresher: login, app install, messages, documents, billing, check-in.

Stop Conditions

Stop the affected school or module if:

- Any cross-location or wrong-family visibility occurs.
- Kiosk returns the wrong child, guardian, or school.
- Billing or invoices appear under the wrong family.

- Parent portal exposes the wrong family.
- Import maps records to the wrong center.
- Critical counts cannot be reconciled.
- Stripe payment or payout routing is wrong.
- Production health is degraded.
- Director refuses signoff because the data is not trusted.



Director Implementation Guide

AUDIENCE

School directors and assistant directors

GENERATED

2026-07-09

SOURCE

DIRECTOR_IMPLEMENTATION_GUIDE.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Director Implementation Guide

Last updated: July 9, 2026

Audience: Kid City USA directors and assistant directors joining the Bee Suite enterprise rollout.

What Is Happening

Your school is joining The Bee Suite rollout. This does not mean ProCare is being turned off immediately. Your school will run ProCare and The Bee Suite side by side while records, attendance, billing, staff workflows, parent access, and reporting are validated.

ProCare stays active until leadership tells your school in writing that it may stop using ProCare for approved workflows.

Estimated Time Required

WORK BLOCK	ESTIMATE
Kickoff and timeline review	30-45 minutes
School profile, rooms, staff, and hours validation	60-90 minutes
Data validation after import	2-4 hours
Billing and tuition validation	60-120 minutes
Attendance, kiosk, and device test	45-90 minutes
Staff training support	60-90 minutes
Parent communication review	30-45 minutes
Daily parallel reconciliation	20-30 minutes per day

Total expected director time during launch week: 6-10 hours.

Director Responsibilities

- Keep ProCare current until final cutover approval.
- Validate school profile, classrooms, staff, families, children, contacts, schedules, billing, and balances.
- Confirm sensitive fields: custody, authorized pickup, allergies, medication, medical notes, and emergency contacts.
- Attend required training.
- Confirm staff can log in and use their workflows.
- Approve parent communication before it is sent.
- Report discrepancies the same day.
- Sign off only when the school is truly ready.

Implementation Timeline

DAY	FOCUS	DIRECTOR ACTION
Day 0	Kickoff	Attend kickoff, review checklist, confirm ProCare export access
Day 1	School profile and staff	Validate school details, classrooms, ratios, users, staff
Day 2	Data migration	Review imported families, children, contacts, medical, schedules
Day 3	Billing and configuration	Review tuition, balances, Stripe/payment readiness, notifications
Day 4	Training and devices	Train staff, test tablets, front desk, QR/PIN, kiosk
Day 5	Parallel operation rehearsal	Run daily reconciliation and approve parent/staff communications
Days 6-14	Parallel operation	Use both systems, reconcile daily, report exceptions
Day 15+	Readiness review	Complete go-live scorecard and leadership approval

Director Checklist

- ☐ I can log in to The Bee Suite.
- ☐ I see only my school.
- ☐ My school name, address, phone, email, timezone, hours, and director contacts are correct.
- ☐ All classrooms/rooms are present.
- ☐ Room capacity and ratio rules are correct.
- ☐ Staff list and classroom assignments are correct.
- ☐ Teacher accounts are ready.
- ☐ Imported families and children match ProCare.
- ☐ Guardian emails, phones, and billing contacts are correct.
- ☐ Authorized pickups and emergency contacts are correct.
- ☐ Custody, allergy, medication, and medical notes are correct and restricted.
- ☐ Schedules and classroom assignments are correct.
- ☐ Tuition plans, recurring charges, one-time fees, discounts, subsidy/copay rules, and balances are correct.

- ☐ Parent payment status is understood and checkout is disabled unless approved.
- ☐ Kiosk check-in and check-out have been tested.
- ☐ Tablets/front desk devices are ready.
- ☐ Parent communication has been reviewed.
- ☐ Staff training is completed.
- ☐ Daily reconciliation process is understood.
- ☐ I know how to contact support and escalate issues.

Training Schedule

SESSION	AUDIENCE	LENGTH	REQUIRED BEFORE
Director kickoff and launch overview	Director, assistant director	45 minutes	Data validation
School setup and roster validation	Director, assistant director	60 minutes	Import approval
Attendance, kiosk, and tablet workflow	Director, teachers, front desk	60 minutes	Parallel attendance
Billing and balance validation	Director, billing owner	60 minutes	Parent payment launch
Parent portal and communication	Director, assistant director	45 minutes	Parent invites
Staff classroom workflow	Teachers	45 minutes	Teacher daily use
Go-live readiness review	Director, corporate, support	60 minutes	ProCare retirement

What To Enter In Each System During Parallel Operation

RECORD OR WORKFLOW	PROCARE	THE BEE SUITE
New enrollment	Enter officially	Enter after ProCare entry for parallel validation
Family contact update	Enter officially	Mirror update and confirm visibility
Attendance	Official record unless told otherwise	Parallel attendance and kiosk validation
Pickup authorization	Official record	Mirror and validate before kiosk use
Billing balance	Official record	Preview/reconcile only until approved
Parent payment	Current approved process	Disabled until payment approval
Staff schedule	Current approved process	Mirror and validate ratios/tablets
Documents	Current retention process	Upload/review after document readiness

Frequently Asked Questions

QUESTION	ANSWER
Do I stop using ProCare?	No. Continue ProCare until leadership sends final approval.
Can I invite all parents right away?	No. Start with approved test or pilot parent accounts after data validation.
Can parents pay tuition in The Bee Suite immediately?	No. Payments wait for Stripe Connect, billing validation, and approval.
What if I find incorrect data?	Log it on the discrepancy sheet, mark severity, and notify the implementation specialist.

QUESTION	ANSWER
What if staff see the wrong classroom?	Stop use for that staff account and escalate before they enter records.
What if a parent sees the wrong family?	Stop parent access and escalate immediately as a critical issue.
How long will parallel operation last?	At least until the school meets all go-live criteria, including 14 days without critical bugs.
Who decides when ProCare can be eliminated?	Corporate leadership, after director, operations, billing, support, and technical signoff.

Director Signoff

School:

Director:

Assistant director:

Week:

I confirm:

- School profile is correct.

- Classrooms, capacity, and ratios are correct.

- Staff and teacher access are correct.

- Family, child, guardian, pickup, medical, and custody records are correct or exceptions are documented.

- Billing, tuition, balances, and payment readiness are verified or exceptions are documented.

- Attendance/kiosk/device workflows are tested.

- Staff training is complete.

- Parent communication is approved.

- Daily parallel reconciliation is being completed.

Director signature:

Date:

Implementation lead signature:

Date:



Rollout Checklists

AUDIENCE

Implementation lead, directors,
corporate operations

GENERATED

2026-07-09

SOURCE

CHECKLISTS.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Rollout Checklists

Last updated: July 9, 2026

Use these checklists as the operating controls for each school. Each school should have one evidence packet containing completed checklist copies, validation reports, screenshots where safe, exception notes, and signoffs.

Corporate Checklist

Complete before contacting the school.

Location And Profile

- ☐ Confirm school is in `public/kidcity-locations.json` or the corporate rollout master.
- ☐ Confirm school should be included in this wave.
- ☐ Confirm school name, legal name, DBA, address, phone, school email, director email, and timezone.
- ☐ Confirm `crmLocationId` and `locationId`.
- ☐ Confirm tenant, brand, organization, owner group, region, and active status.
- ☐ Confirm operating hours.
- ☐ Confirm school calendar, holidays, closures, early release days, and staff training days.
- ☐ Confirm school support owner and escalation contact.

Licensing And Programs

- ☐ Confirm state license number.
- ☐ Confirm total licensed capacity.
- ☐ Confirm each room/classroom exists.
- ☐ Confirm classroom capacity.
- ☐ Confirm age group and ratio rules by classroom.
- ☐ Confirm programs offered.
- ☐ Confirm required child documents.
- ☐ Confirm required staff documents.

- ☐ Confirm medication log and incident rules.
- ☐ Confirm emergency drill cadence.

Users And Permissions

- ☐ Create or confirm director user.
- ☐ Create or confirm assistant director user.
- ☐ Create or confirm billing user.
- ☐ Create or confirm teacher users.
- ☐ Create or confirm executive users.
- ☐ Create or confirm support/auditor access.
- ☐ Confirm each user has correct center/classroom/family scope.
- ☐ Smoke test director can see only assigned school.
- ☐ Smoke test teacher can see only assigned classroom.
- ☐ Smoke test parent test user can see only linked family.
- ☐ Smoke test executive can see intended rollup.

Data Migration Readiness

- ☐ Create school evidence packet folder.
- ☐ Confirm ProCare export owner.
- ☐ Confirm export date/time.
- ☐ Confirm unencrypted CSV files are available or approved decryption process is ready.
- ☐ Confirm source files are stored in approved secure location.
- ☐ Confirm import preview can identify target center.
- ☐ Confirm duplicate handling owner.
- ☐ Confirm unsupported fields will be preserved or intentionally excluded.

Billing And Payments

- ☐ Load tuition plans.
- ☐ Load fees, deposits, discounts, subsidies, agency/copay rules, and late fees.
- ☐ Confirm recurring vs one-time charges.
- ☐ Confirm opening balance policy.
- ☐ Confirm invoice cadence and due dates.
- ☐ Confirm failed payment and dunning settings.
- ☐ Confirm Stripe connected account exists or onboarding owner is assigned.
- ☐ Confirm charges enabled.
- ☐ Confirm payouts enabled.
- ☐ Confirm no open Stripe requirements.
- ☐ Confirm parent checkout remains disabled until approved.
- ☐ Confirm refund, dispute, failed payment, duplicate payment, and payout support owner.

Email, Notifications, And Messaging

- ☐ Confirm sender domain verification.
- ☐ Confirm reply-to routing.
- ☐ Confirm school notification recipients.
- ☐ Confirm director templates.
- ☐ Confirm parent templates.

- ☐ Confirm staff templates.
- ☐ Confirm billing templates.
- ☐ Confirm urgent escalation templates.
- ☐ Confirm SMS/email policy if used.

Devices And Kiosks

- ☐ Confirm front desk device owner.
- ☐ Confirm classroom tablet count.
- ☐ Confirm kiosk URL/device session.
- ☐ Confirm QR/PIN policy.
- ☐ Confirm printer needs.
- ☐ Confirm receipt printer needs if used.
- ☐ Confirm fallback paper sign-in sheet.
- ☐ Confirm device support contact.

Security And Release Readiness

- ☐ Confirm production build approved.
- ☐ Confirm `/api/health`.
- ☐ Confirm `/api/system/readiness`.
- ☐ Confirm backups current.
- ☐ Confirm no P0/P1 incident open.
- ☐ Confirm role smoke tests pass.
- ☐ Confirm support screenshots/data handling rules are understood.
- ☐ Confirm Kokomo production data is protected and not used for destructive testing.

Corporate Exit Criteria

- ☐ School is ready for director kickoff.
- ☐ Kickoff email is prepared.
- ☐ Director checklist is prepared.
- ☐ Training sessions are scheduled.
- ☐ Dashboard row is created.
- ☐ Blocker owner is assigned.

Director Checklist

Use with the director during kickoff and validation.

School Setup

- ☐ I can log in.
- ☐ I see only my school.
- ☐ School name, address, phone, email, and timezone are correct.
- ☐ Operating hours are correct.
- ☐ Holiday/closure calendar is correct.
- ☐ Director and assistant director contacts are correct.
- ☐ Support contact is understood.

Classrooms And Staff

- ☐ Every classroom is listed.
- ☐ Classroom age groups are correct.
- ☐ Licensed and desired capacity are correct.
- ☐ Ratio rules are correct.
- ☐ Staff roster is correct.
- ☐ Teacher classroom assignments are correct.
- ☐ Teacher login process is understood.
- ☐ Staff credentials/background check dates are correct or exceptions are logged.

Families And Children

- ☐ Active child count matches ProCare or exceptions are documented.
- ☐ Active family count matches ProCare or exceptions are documented.
- ☐ Guardians and billing contacts are correct.
- ☐ Emails and phone numbers are correct.
- ☐ Authorized pickups are correct.
- ☐ Emergency contacts are correct.
- ☐ Custody restrictions are correct.
- ☐ Allergies and medical notes are correct.
- ☐ Schedules and classroom assignments are correct.
- ☐ Required documents are visible or missing items are tracked.

Billing

- ☐ Tuition plans are correct.
- ☐ Recurring charges are correct.
- ☐ One-time charges are not recurring.
- ☐ Discounts are correct.
- ☐ Subsidy/copay rules are correct.
- ☐ Opening balances match ProCare or exceptions are documented.
- ☐ Parent checkout is disabled unless approved.
- ☐ Billing preview has been reviewed.

Attendance, Devices, And Parent Portal

- ☐ Kiosk check-in test passes.
- ☐ Kiosk check-out test passes.
- ☐ Invalid guardian/PIN test blocks correctly.
- ☐ Teacher classroom attendance view is correct.
- ☐ Tablet/front desk device is ready.
- ☐ Parent test account sees only the correct family.
- ☐ Parent invite plan is approved.
- ☐ Parent communication is approved.

Director Signoff

- ☐ I approve parallel operation.
- ☐ I understand ProCare remains active.

- ☐ I know the daily reconciliation process.
- ☐ I know how to escalate P0/P1 issues.

Daily Migration Checklist

Use each day during rollout waves.

TIME	TASK	OWNER	COMPLETE
8:00 AM	Review overnight app health and support issues	Implementation lead	[]
8:15 AM	Check import status for active-wave schools	Implementation lead	[]
8:30 AM	Confirm director login blockers	Support owner	[]
9:00 AM	Confirm ProCare exports received	School/director	[]
10:00 AM	Run or review import previews	Technical/implementation	[]
11:00 AM	Review duplicate groups and errors	Implementation lead	[]
12:00 PM	Midday blocker review	Corporate team	[]
1:00 PM	Director validation office hours	Implementation lead	[]
2:00 PM	Billing and Stripe readiness review	Billing owner	[]
3:00 PM	Kiosk/tablet readiness review	Operations owner	[]
4:00 PM	Parent/staff communication readiness	Customer success	[]
5:00 PM	Update executive dashboard	Implementation lead	[]
5:30 PM	Send daily wave summary	Implementation lead	[]

Data Verification Checklist

Complete after import preview and after final committed import.

Count Validation

AREA	PROCARE COUNT	BEE SUITE COUNT	DIFFERENCE	APPROVED EXCEPTION
Active families				
Inactive families imported				
Active children				
Inactive children imported				
Guardians				
Billing contacts				
Authorized pickups				
Emergency contacts				
Staff				
Classrooms				
Attendance records				

AREA	PROCARE COUNT	BEE SUITE COUNT	DIFFERENCE	APPROVED EXCEPTION
Documents				
Open invoices				
Account balances total				

Sample Validation

- ☐ Review at least 10 active families per school or 10%, whichever is greater, capped at 30 unless discrepancies appear.
- ☐ Review all families with custody restrictions.
- ☐ Review all children with allergies or medication notes.
- ☐ Review all subsidy/agency/copay families.
- ☐ Review all families with balances over the corporate threshold.
- ☐ Review all staff assigned to active classrooms.
- ☐ Review all classrooms with ratio warnings.
- ☐ Review all duplicate groups.
- ☐ Review all import warnings and errors.

Required Field Validation

- ☐ Child first and last name.
- ☐ Child date of birth.
- ☐ Enrollment status.
- ☐ Classroom.
- ☐ Schedule/program.
- ☐ Primary guardian.
- ☐ Billing contact.
- ☐ Guardian phone/email where available.
- ☐ Authorized pickups.
- ☐ Emergency contacts.
- ☐ Allergy/medical/custody flags.
- ☐ Tuition plan.
- ☐ Opening balance.
- ☐ Staff role.
- ☐ Staff classroom assignment.

Billing Validation

- ☐ Tuition plan matches ProCare.
- ☐ Billing cadence matches ProCare.
- ☐ Discounts match ProCare.
- ☐ Agency/subsidy/copay rules match ProCare.
- ☐ Ledger/open balance matches ProCare.
- ☐ One-time fees are not recurring.
- ☐ Failed payment/dunning copy is approved.
- ☐ Parent checkout blocked until approval.

Attendance Validation

- ☐ Today's roster visible.

- ☐ Check-in works.
- ☐ Check-out works.
- ☐ Duplicate check-in blocked or handled correctly.
- ☐ Checkout-before-checkin blocked.
- ☐ Wrong guardian blocked.
- ☐ Classroom attendance total matches ProCare during parallel period.
- ☐ End-of-day attendance reconciliation completed.

Parent Communication Timeline

Do not send parent communication until director and corporate approve the school-specific content.

TIMING	AUDIENCE	MESSAGE	OWNER
T-5	Parents, optional heads-up	A new Kid City USA parent experience is coming, ProCare remains active	Director + corporate
T-2	Pilot/test parents only	Parent portal test invite and feedback request	Director
T-1	All staff first, parents after approval	Staff are training; parent invite date confirmed	Director
Day 1 parallel	Parents	School is validating The Bee Suite alongside current process	Director
Day 3 parallel	Parents	Reminder to activate portal if invited	Director
Day 5 parallel	Parents	Billing/payment status clarification, only if approved	Billing/director
Go-live approval	Parents	The Bee Suite is now approved for selected workflows	Corporate + director
Day 7 post-go-live	Parents	App install, documents, messages, payment reminder	Director
Day 30 post-go-live	Parents	Thank-you, support path, feature reminders	Customer success

Parent Message Guardrails

- Do not say ProCare is being eliminated until leadership approves.
- Do not ask parents to pay in The Bee Suite until payment readiness is approved.
- Do not mention unresolved internal bugs.
- Keep custody, medical, billing, and payment support instructions precise and director-approved.
- Give one support path and one expected response time.

Staff Training Timeline

TIMING	SESSION	AUDIENCE	OUTCOME
T-5	Director kickoff	Director, assistant director	Director understands scope and timeline
T-4	School profile and data validation	Director, assistant director	Director can validate imported data
T-3	Teacher login and classroom roster	Teachers	Teachers can log in and confirm classroom

TIMING	SESSION	AUDIENCE	OUTCOME
T-2	Attendance, daily reports, incidents	Teachers, director	Staff can complete daily classroom workflows
T-2	Billing and payment readiness	Director, billing owner	Billing data and payment gate understood
T-1	Front desk/kiosk devices	Director, front desk, opener/closer	Check-in/out and fallback process understood
Day 1	Launch huddle	All school users	Staff know daily parallel process
Day 3	Issue-based refresher	Users with blockers	Top blockers corrected
Day 5	End-of-week closeout	Director, staff leads	Parallel operation confidence reviewed
Day 10	Go-live readiness training	Director, staff leads	Remaining ProCare retirement gaps identified
Day 30	Refresher and adoption review	Director, corporate	Permanent operating habits reinforced

Weekly Executive Review Checklist

- ☐ Schools by phase.
- ☐ Schools with P0/P1 blockers.
- ☐ Schools missing ProCare exports.
- ☐ Schools with failed import previews.
- ☐ Schools with director checklist incomplete.
- ☐ Schools with data verification incomplete.
- ☐ Schools with Stripe not ready.
- ☐ Schools with attendance reconciliation under threshold.
- ☐ Schools with billing reconciliation incomplete.
- ☐ Schools below parent adoption threshold.
- ☐ Schools ready for ProCare retirement review.
- ☐ Schools requiring leadership intervention.



Executive Dashboard

AUDIENCE

Leadership and rollout command center

GENERATED

2026-07-09

SOURCE

EXECUTIVE_DASHBOARD.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Executive Dashboard

Last updated: July 9, 2026

Purpose: give Kid City USA leadership and The Bee Suite implementation owners one operating view for rollout progress across every school.

Dashboard Views

VIEW	AUDIENCE	PURPOSE
Executive summary	Leadership	One-page rollout status, blocker count, and go-live readiness
Wave command center	Implementation lead	Daily management of active schools in the current week
Data migration board	CTO, implementation	Import status, validation status, duplicates, errors, evidence packets
Operations readiness board	VP Operations	Attendance, kiosk, staffing, device, classroom, and parallel reconciliation status
Customer success board	VP Customer Success	Director confidence, staff training, parent adoption, support load
Billing and payment board	Finance, billing owner	Tuition, balances, Stripe Connect, payment method adoption, reconciliation
Risk and escalation board	Leadership + support	P0/P1 issues, aging, owner, expected resolution, go/no-go impact

Executive Summary KPIs

KPI	DEFINITION	TARGET
Schools in rollout master	Count of tracked Bee Suite schools	70

KPI	DEFINITION	TARGET
Schools completed before rollout	Kokomo live and protected	1
Schools remaining	Rollout master minus completed schools	69
Week 1 schools	First rollout wave	23
Week 2 schools	Second rollout wave	23
Week 3 schools	Third rollout wave	23
Schools in corporate prep	Phase 1 not complete	Trending down daily
Schools in director kickoff	Phase 2 active	Current-wave only
Schools in data migration	Phase 3 active	Current-wave only
Schools in configuration	Phase 4 active	Current-wave only
Schools in parallel operation	Phase 5 active	Increases weekly
Schools eligible for ProCare retirement	Phase 6 criteria met	Leadership approved only
Schools in 30-day success plan	Phase 7 active	All schools after go-live
Open P0 issues	Live system down, data exposure, payment misrouting	0
Open P1 issues	Critical workflow blocker	0 before go-live
Schools with Stripe ready	Charges and payouts enabled	100% before payments
Schools with billing verified	Tuition/balances approved	100% before ProCare retirement
Schools with attendance verified	Daily reconciliation threshold met	99%+
Parent adoption	Activated families / eligible families	70%+ before retirement, 85%+ by day 30

School-Level Tracker Schema

Create one row per school.

FIELD	TYPE	DESCRIPTION
school_name	Text	Display name from rollout master
location_id	Text	Bee Suite location ID
state	Text	School state
wave	Text	Week 0 complete, Week 1, Week 2, Week 3, or Future reconciliation
phase	Picklist	Corporate prep, kickoff, migration, configuration, parallel, go-live review, post-go-live, hold
overall_status	Picklist	Green, Yellow, Red, Hold
readiness_score	Number	Weighted score from 0 to 100
director_owner	Text	School director or acting owner
implementation_owner	Text	Corporate implementation specialist
support_owner	Text	Support contact

FIELD	TYPE	DESCRIPTION
procare_export_status	Picklist	Not requested, requested, received, decrypted, cleaned, previewed, imported, blocked
import_batch_id	Text	Final committed import batch ID
evidence_packet_link	Text	Folder or tracker link
data_validation_status	Picklist	Not started, in progress, passed, passed with exceptions, failed
active_child_count_procare	Number	ProCare active child count
active_child_count_bee	Number	Bee Suite active child count
family_count_procare	Number	ProCare family count
family_count_bee	Number	Bee Suite family count
staff_count_procare	Number	ProCare staff count
staff_count_bee	Number	Bee Suite staff count
classroom_count_procare	Number	ProCare classroom count
classroom_count_bee	Number	Bee Suite classroom count
billing_validation_status	Picklist	Not started, in progress, passed, passed with exceptions, failed
stripe_connect_status	Picklist	Not started, requirements due, charges disabled, payouts disabled, ready, not applicable
parent_checkout_status	Picklist	Disabled, test only, approved, live, blocked
attendance_reconciliation_rate	Percent	Daily matched attendance count / control count
parent_invites_sent	Number	Eligible guardians invited
parent_accounts_activated	Number	Activated parent accounts
parent_adoption_rate	Percent	Activated families / eligible families
staff_training_status	Picklist	Not started, scheduled, in progress, complete, refresh required
director_certified	Boolean	Director readiness complete
teacher_readiness_rate	Percent	Active classroom staff ready / active classroom staff
open_p0_count	Number	P0 issues
open_p1_count	Number	P1 issues
open_p2_count	Number	P2 issues
oldest_blocker_age_hours	Number	Age of oldest unresolved blocker
go_live_ready_date	Date	Date all criteria first met
procare_retirement_status	Picklist	Not eligible, eligible, approved, retired, reversed
notes	Text	Concise exceptions and next action

Readiness Score

Use a 100-point score. A school cannot go live if it has a P0/P1 issue, even if the score is high.

CATEGORY	POINTS	GATE
Corporate prep complete	10	Required before kickoff
Director checklist complete	10	Required before parallel
Data migration and validation	20	Required before go-live
Classroom/staff/device readiness	10	Required before parallel attendance
Billing and tuition validation	15	Required before ProCare retirement
Stripe/payment readiness	10	Required only if payments launch
Attendance/kiosk reconciliation	10	Required before ProCare retirement
Staff training	5	Required before parallel
Parent adoption	5	Required before ProCare retirement
Support stability	5	No P0/P1 and blocker aging under target

Score Bands

SCORE	STATUS	MEANING
90-100	Green	Candidate for go-live review if gates are clear
75-89	Yellow	Continue parallel operation and resolve gaps
50-74	Red	Not ready, active remediation required
Under 50	Hold	Do not expand usage until blockers are resolved

Phase Definitions

PHASE	ENTRY CRITERIA	EXIT CRITERIA
Corporate prep	School in rollout master	Corporate checklist complete
Director kickoff	Kickoff email sent	Director confirms timeline, checklist, and data owner
Data migration	Export requested or received	Import committed and validation checklist complete
Configuration	School setup active	Users, classrooms, billing, notifications, kiosk, parent portal configured
Parallel operation	Director approves parallel start	Daily reconciliation stable and go-live criteria trending green
Go-live review	Mandatory criteria appear met	Leadership signs off or school remains parallel
Post-go-live	ProCare retirement approved	30-day success plan complete
Hold	Stop condition or unresolved blocker	Executive or implementation lead clears hold

Daily Dashboard Update Rhythm

TIME	UPDATE
8:00 AM	App health, open P0/P1, active rollout school count
10:00 AM	Export/import status and new blockers
12:00 PM	Director validation status and training attendance
3:00 PM	Attendance/device/billing/payment readiness
5:00 PM	Final daily score, blockers, next actions

Weekly Executive Summary Template

Week:

Wave:

Schools in active wave:

Schools green:

Schools yellow:

Schools red:

Schools on hold:

New schools entering parallel operation:

Schools eligible for ProCare retirement:

Schools approved to retire ProCare:

Open P0:

Open P1:

Top blockers:

Decisions needed from leadership:

Data migration summary:

Billing/payment summary:

Parent adoption summary:

Staff training summary:

Support load summary:

Next 24 hours:

Go/No-Go Dashboard Criteria

A school receives GO only when:

- Readiness score is 90+.
- No P0/P1 exists.
- Director is certified.
- Corporate checklist is complete.
- Data verification is passed.
- Attendance reconciliation is stable.
- Billing validation is passed.

- Parent adoption threshold is met.
- Stripe/payment gate is passed if payments are included.
- No critical bug has occurred for 14 consecutive days.
- Leadership approves ProCare retirement.

A school receives HOLD when:

- Any stop condition is present.
- Director has not signed off.
- Billing or attendance cannot reconcile.
- Parent/custody/medical visibility is uncertain.
- Payment routing is uncertain.
- Production health is degraded.

Importable CSV Header

```
school_name,location_id,state,wave,phase,overall_status,readiness_score,director_owner,implementation_owner,support_owner,procare_export_status,import_batch_id,evidence_packet_link,data_validation_status,active_child_count_procare,active_child_count_bee,family_count_procare,family_count_bee,staff_count_procare,staff_count_bee,classroom_count_procare,classroom_count_bee,billing_validation_status,stripe_connect_status,parent_checkout_status,attendance_reconciliation_rate,parent_invites_sent,parent_accounts_activated,parent_adoption_rate,staff_training_status,director_certified,teacher_readiness_rate,open_p0_count,open_p1_count,open_p2_count,oldest_blocker_age_hours,go_live_ready_date,procare_retirement_status,notes
```



Risk Matrix, Contingencies, And Rollback

AUDIENCE

Leadership, support, implementation, technical owners

GENERATED

2026-07-09

SOURCE

RISK_CONTINGENCY_ROLLBACK.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Risk Matrix, Contingencies, And Rollback

Last updated: July 9, 2026

Use this document whenever a school has a blocker, a live-operational issue, or a possible reason to pause ProCare retirement.

Severity Levels

SEVERITY	DEFINITION	RESPONSE TARGET
P0	Live system down, data exposure, wrong-school visibility, payment misrouting, parent sees wrong family	Immediate stop and executive escalation
P1	Critical workflow broken: import failure, missing active children, kiosk unusable, billing cannot reconcile	Same business day remediation
P2	Important issue with workaround: report mismatch, notification issue, non-critical data cleanup	1-3 business days
P3	Cosmetic issue or enhancement	Backlog or training refresh

Risk Matrix

RISK	IMPACT	LIKELIHOOD	OWNER	PREVENTION	TRIGGER	CONTINGENCY
Wrong school data visible	Critical privacy and trust failure	Low	CTO	Role smoke tests, scoped access, parent test account	Any user sees another school/family	Stop affected access, disable parent invites, investigate audit logs
Import maps to wrong center	Corrupt records, cross-school data	Low	CTO/implementation	Confirm <code>locationId</code> , preview before commit	Preview shows wrong school or unexpected duplicates	Stop import, discard batch, correct mapping
ProCare export incomplete	Missing families, staff, balances	Medium	Director/export owner	Export inventory checklist	Counts do not match	Request new export, hold school in migration
Encrypted export cannot be decrypted	Migration delay	Medium	ProCare admin	Confirm export format before kickoff	Files unusable	Use approved ProCare admin process, reschedule import
Duplicate families/guardians	Parent confusion, billing errors	High	Implementation lead	Duplicate review and matching rules	Duplicate groups unresolved	Hold parent invites and billing until merged
Custody or pickup restriction missing	Child safety risk	Medium	Director	Required sample review of restricted records	Missing restriction or wrong pickup	Block kiosk/parent access for affected family
Medical/allergy data missing	Child safety risk	Medium	Director	Review all medical/allergy records	Missing or wrong note	Block classroom use for affected child until corrected
Billing balances do not match	Parent disputes, revenue errors	High	Billing owner	Billing validation checklist	Balance total mismatch	Keep billing in ProCare, correct ledger/import
Tuition plan is wrong	Incorrect recurring invoices	Medium	Billing owner	Tuition plan validation	Wrong rate/cadence/discount	Disable invoice generation for school
Stripe Connect incomplete	Payments cannot launch	High	Billing owner	Payout preflight	Charges/payouts not enabled	Keep checkout disabled, use ProCare/current payment process
Payment routed incorrectly	Critical financial issue	Low	CTO/billing	Connected account verification and test payment	Wrong destination/account	Disable checkout, refund/reconcile, escalate
Kiosk check-in fails	School operations disrupted	Medium	Operations	Device and PIN/QR testing	Check-in/out fails during drop-off	Use paper fallback and ProCare attendance
Teacher sees wrong classroom	Data/privacy risk	Medium	Operations	Staff/classroom role smoke	Teacher sees wrong roster	Disable teacher account, correct assignment
Parent adoption too low	Dual-system burden remains	Medium	Customer success	Parent communication timeline	Adoption under threshold	Extend parallel period, send adoption campaign
Director overloaded	Rollout slows or data untrusted	Medium	VP Operations	Batch office hours, simple checklist	Director misses validation windows	Assign temporary corporate support
One specialist overloaded	Delays across wave	Medium	Enterprise implementation	Dashboard by exception, standard packets	Blocker aging increases	Add escalation triage or reduce active wave
Production app health issue	Rollout disruption	Low/medium	CTO	Release checks and monitoring	Health/readiness fail	Pause rollout actions, resolve incident
Email/domain delivery issue	Parents/staff do not receive invites	Medium	CTO/customer success	Domain verification and test sends	Bounces or missing invites	Use manual resend and alternate verified sender
Device shortage	Kiosk/tablet training blocked	Medium	Operations	Device inventory in Phase 1	Front desk/classrooms lack device	Use shared device or paper fallback

RISK	IMPACT	LIKELIHOOD	OWNER	PREVENTION	TRIGGER	CONTINGENCY
Staff resistance or low comfort	Incomplete adoption	Medium	Customer success	Training schedule and refreshers	Staff avoid Bee Suite	Targeted retraining and director coaching
Public website/location mismatch	School omitted from rollout	Medium	Corporate ops	Location master reconciliation	School not in Bee Suite master	Add to master, score, schedule future wave

Contingency Plans

ProCare Export Missing Or Unusable

1. Keep the school in ProCare-only operation.
2. Mark the school `Hold - export blocker`.
3. Request a new unencrypted export.
4. Confirm export owner and timeline.
5. Do not manually recreate large datasets unless leadership approves a reduced-scope launch.
6. Re-run import preview after new export is available.

Import Preview Fails

1. Stop before commit.
2. Save preview errors to the evidence packet.
3. Confirm target school and location ID.
4. Review duplicate logic and required columns.
5. Clean a working copy of the data, not the original export.
6. Re-run preview.
7. Escalate to technical owner if errors repeat.

Data Counts Do Not Reconcile

1. Keep ProCare as the control record.
2. Identify which count differs: child, family, guardian, staff, classroom, balance, attendance, document.
3. Review source export scope: active only, inactive included, current year, all history.
4. Review skipped rows and duplicate merges.
5. Document approved exceptions.
6. Block go-live until critical counts are reconciled or approved.

Billing Or Balance Mismatch

1. Disable invoice generation and parent checkout for that school.

2. Keep billing in ProCare/current process.
3. Compare tuition plan, recurring charges, discounts, subsidies, credits, voids, balances, and open invoices.
4. Correct ledger/import data with evidence.
5. Re-run billing preview.
6. Director and billing owner sign off before any parent payment communication.

Stripe Connect Not Ready

1. Leave parent checkout disabled.
2. Confirm connected account owner and legal business details.
3. Complete Stripe-hosted onboarding.
4. Refresh status in The Bee Suite.
5. Verify charges enabled, payouts enabled, no open requirements.
6. Run approved test or pilot payment path.
7. Update parent communication only after payment approval.

Kiosk Or Device Failure

1. Use ProCare or paper sign-in as the official control record.
2. Log device, browser, school, user, time, and workflow.
3. Confirm internet, device session, kiosk URL, and school scope.
4. Confirm guardian PIN/QR and authorized pickup status.
5. Re-test check-in/out with director present.
6. Do not rely on Bee Suite attendance until the test passes.

Parent Portal Visibility Issue

1. Disable parent access for affected school or family.
2. Capture safe evidence: school, user, URL, timestamp, expected family, visible family.
3. Escalate as P0.
4. Review guardian-family links, access grants, and audit logs.
5. Do not resume invites until technical owner clears the issue.
6. Notify leadership and affected parties according to approved privacy process.

Staff Training Failure

1. Keep ProCare as the control workflow.
2. Identify workflow gap: login, classroom roster, attendance, daily report, incident, message, device.
3. Assign staff to refresher session.

4. Have teacher complete role smoke test with director.
5. Track completion in dashboard.
6. Block final cutover if classroom leads are not ready.

Director Does Not Approve Data

1. Keep school in parallel operation.
2. Capture director's unresolved concerns.
3. Assign each concern an owner and severity.
4. Correct and revalidate.
5. Do not overrule a director on child safety, custody, medical, roster, or billing accuracy.
6. Escalate to corporate operations only if the concern is non-critical and documented.

Rollback Procedure

Rollback means temporarily returning the affected workflow or school to ProCare as the operational source of truth after Bee Suite parallel or go-live use has begun.

Rollback Principles

- ProCare is the fallback system until final retirement is complete and approved.
- Prefer module-level rollback over full-school rollback when possible.
- Preserve every Bee Suite write made since the rollback point.
- Do not delete production data unless the technical owner and executive sponsor approve a documented correction.
- Communicate clearly to directors and staff which system is official during rollback.

Rollback Triggers

- Cross-location, wrong-family, custody, medical, or billing visibility.
- Payment misrouting, duplicate payment, or unreconciled live payment issue.
- Attendance/kiosk cannot be trusted during live operation.
- Billing balances or tuition invoices cannot be trusted.
- Production outage blocks core school operations.
- Director or leadership loses trust in imported data.
- Critical bug occurs during the 14-day stability window.

Immediate Rollback Steps

1. Declare rollback scope:
 - Attendance only.

- Billing only.
- Parent portal only.
- Payments only.
- Full school.

1. Pause affected Bee Suite workflow:

- Disable parent checkout.
- Pause parent invites.
- Disable kiosk/live attendance if needed.
- Stop invoice generation if needed.

1. Communicate to school:

- Which system is official now.
- Which workflows continue in Bee Suite.
- Which workflows return to ProCare.
- Who to contact for support.

1. Preserve evidence:

- School.
- Users affected.
- Time and timezone.
- URLs.
- Import batch ID.
- Screenshots if safe.
- Audit logs.
- Bee Suite records created since rollback point.

1. Reconcile:

- Export Bee Suite changes since rollback point.
- Enter required official changes into ProCare if ProCare is control.
- Mark Bee Suite records as pending review if needed.

1. Fix:

- Assign technical, data, billing, or training owner.
- Test in safe environment or with controlled record.
- Re-run role smoke tests.

1. Resume:

- Resume only after owner approval.
- Record the new parallel validation start date.
- Restart the 14-day no-critical-bug window if a P0/P1 occurred.

Module-Level Rollback Details

MODULE	ROLLBACK ACTION	RE-ENTRY CRITERIA
Attendance/kiosk	Use ProCare/paper as official attendance; Bee Suite read-only or test only	Kiosk tests pass, reconciliation stable, director approves
Billing	Use ProCare/current billing; stop Bee Suite invoices/payment requests	Balances and tuition verified, billing owner approves
Payments	Disable checkout/autopay/payment links	Stripe ready, reconciliation tested, finance approves
Parent portal	Pause invites or disable affected accounts	Family visibility verified, parent test passes
Messaging	Use existing school communication process	Templates and delivery verified
Staff/tablets	Use existing classroom process	Teacher role smoke tests pass
Documents	Use existing retention process	Document visibility and upload review pass

Rollback Communication Template

Subject: Temporary workflow update for [School Name]

Team,

We are temporarily moving [workflow/module] back to ProCare/current process while we resolve a Bee Suite issue.

Effective immediately:

- Official system for [workflow]: ProCare/current process
- Bee Suite status for [workflow]: paused/test only/read-only
- Other Bee Suite workflows: [continue/pause]

Please do not enter live [workflow] records in The Bee Suite until we send a resume notice.

Support owner:

Expected next update:

Resume Communication Template

Subject: Bee Suite [workflow/module] resumed for [School Name]

Team,

The [workflow/module] issue has been resolved and validated.

Effective [date/time]:

- Official system for [workflow]: [ProCare + Bee Suite parallel / Bee Suite]
- Required staff action:
- Director verification:
- Support contact:

We will continue monitoring and reconciling daily.

Post-Incident Review

Complete within five business days after any P0/P1 or rollback.

- What happened?
- Which schools, users, families, children, invoices, or records were affected?
- What was the customer impact?
- What was the operational impact?
- What data was changed?
- What was the rollback scope?
- How was ProCare reconciled?
- What fix was made?
- What test prevents recurrence?
- What training or process change is needed?
- Who approved resume?



SOPs, Help Center, Training Videos, And Printable Packet

AUDIENCE

Customer success, support, school leaders

GENERATED

2026-07-09

SOURCE

SOPS_HELP_TRAINING_PACKET.md

ProCare remains active until leadership approves final ProCare retirement for each school.

SOPs, Help Center, Training Videos, And Printable Packet

Last updated: July 9, 2026

This document collects the standard operating procedures and training assets needed to roll out The Bee Suite across Kid City USA while ProCare remains active during the parallel period.

Standard Operating Procedures

SOP 1: Corporate School Preflight

Owner: Enterprise Implementation Manager

When to use: Before any director is contacted.

Steps:

1. Confirm school is in rollout master.
2. Confirm location profile, IDs, active status, owner group, region, and public inquiry visibility.
3. Confirm classrooms, capacity, ratios, programs, hours, holidays, and licensing fields.
4. Confirm users and scopes.
5. Confirm ProCare export owner and expected file set.
6. Confirm Stripe/payment status.
7. Confirm messaging/email/domain readiness.
8. Confirm support owner and escalation path.
9. Create executive dashboard row.
10. Send kickoff only after the corporate checklist is complete.

Quality check:

- Director receives a prepared school workspace, not a blank system.
- No parent or staff launch message is sent before the school is validated.

SOP 2: Director Kickoff

Owner: Customer Success

When to use: First director touchpoint for each wave.

Steps:

1. Send kickoff email.
2. Hold kickoff call.
3. State clearly that ProCare is not being replaced immediately.
4. Review timeline, director checklist, training schedule, and support path.
5. Confirm required ProCare exports and school-specific data.
6. Confirm director time commitment.
7. Confirm no parents are invited and no payments are enabled until approved.
8. Log director concerns and blockers.

Quality check:

- Director can explain the parallel operation model.
- Director knows what to validate and when.

SOP 3: ProCare Export Handling

Owner: Implementation Lead + ProCare Export Owner

When to use: Any time ProCare data is exported.

Steps:

1. Export the required school datasets.
2. Confirm export timestamp and owner.
3. Store original files in the approved secure location.
4. Decrypt only if required and only through approved process.
5. Preserve original files unchanged.
6. Create a working copy for cleaning.
7. Record file names in the evidence packet.
8. Do not paste sensitive data into chat or tickets.

Quality check:

- Export inventory is complete.
- Original files are retained.
- Decrypted files are controlled.

SOP 4: Import Preview And Approval

Owner: CTO or assigned technical/implementation owner

When to use: Before committing any ProCare import.

Steps:

1. Select the correct school.
2. Upload or select the approved export.

3. Run import preview.
4. Confirm target center.
5. Review counts, matches, duplicates, warnings, and errors.
6. Resolve or document duplicates.
7. Confirm unmapped fields are preserved or excluded intentionally.
8. Get director and implementation approval.
9. Commit only after approval.
10. Save import batch ID and validation output.

Quality check:

- No rows map to the wrong center.
- Critical counts match or exceptions are approved.

SOP 5: Data Validation

Owner: Director + Implementation Lead

When to use: After import preview and after final import.

Steps:

1. Validate counts.
2. Sample active family records.
3. Review all custody records.
4. Review all medical/allergy records.
5. Review all subsidy/copay records.
6. Review high-balance accounts.
7. Review classroom rosters.
8. Review staff assignments.
9. Review required documents.
10. Log discrepancies by severity.

Quality check:

- Director signs off or exceptions are tracked.
- P0/P1 issues block go-live.

SOP 6: Parallel Attendance

Owner: VP Operations + Director

When to use: During Phase 5.

Steps:

1. Keep ProCare as official attendance unless leadership approves otherwise.
2. Enter the same attendance activity in The Bee Suite.
3. Test check-in, check-out, invalid PIN, duplicate check-in, checkout-before-checkin, and authorized pickup.
4. Compare midday attendance totals.
5. Compare end-of-day totals.
6. Log discrepancies.
7. Review ratio warnings.
8. Confirm teacher tablet sync/offline queue.

Quality check:

- Attendance reconciliation is 99%+ for go-live readiness.
- No wrong child/guardian/school result occurs.

SOP 7: Billing Validation

Owner: Billing Owner + Director

When to use: Before parent billing or payment launch.

Steps:

1. Keep ProCare/current billing as official until approved.
2. Compare tuition plans.
3. Compare billing cadence.
4. Compare discounts, agency billing, subsidy/copay, late fees, and one-time fees.
5. Compare opening balances and open invoices.
6. Confirm one-time charges are not recurring.
7. Confirm Stripe readiness if payments are included.
8. Review parent-facing billing language.
9. Run billing preview.
10. Sign off before parent payment messages.

Quality check:

- Billing validation must be 100% or have approved exceptions.
- Parent checkout remains disabled until all gates pass.

SOP 8: Parent Portal Launch

Owner: Customer Success + Director

When to use: Before inviting parents.

Steps:

1. Confirm family links.
2. Confirm guardian emails and phone numbers.
3. Confirm custody restrictions.
4. Confirm child visibility.
5. Confirm document visibility.
6. Confirm billing visibility.
7. Send a test invite to a controlled parent/test account.
8. Confirm the account sees only the intended family.
9. Send parent invites in approved batches.
10. Track activation and support questions.

Quality check:

- Parent adoption threshold is met before ProCare retirement.
- Any wrong-family visibility is P0.

SOP 9: Staff Training And Certification

Owner: Customer Success + Director

When to use: Before parallel operation.

Steps:

1. Train director and assistant director.
2. Train billing owner.
3. Train teachers by classroom workflow.
4. Train front desk/kiosk users.
5. Confirm logins.
6. Confirm each teacher sees the right classroom.
7. Run attendance and daily report practice.
8. Run incident/media practice if used.
9. Track staff completion.
10. Schedule refreshers for missed users.

Quality check:

- Classroom leads must be ready before live classroom workflows.

SOP 10: Daily Rollout Command Rhythm

Owner: Enterprise Implementation Manager

When to use: Every active rollout day.

Steps:

1. Review health and blockers.
2. Update dashboard.
3. Review imports and validation.
4. Host office hours.
5. Review billing/payment readiness.
6. Review attendance/kiosk readiness.
7. Review parent/staff communications.
8. Escalate P0/P1.
9. Send daily summary.
10. Assign next-day actions.

Quality check:

- No blocker is ownerless.
- Dashboard is updated by 5:00 PM.

SOP 11: Go-Live Review

Owner: Executive Sponsor + Implementation Lead

When to use: When a school asks to eliminate ProCare.

Steps:

1. Review mandatory criteria.
2. Confirm 14 days without critical bugs.
3. Confirm director certification.
4. Confirm data validation.
5. Confirm attendance and billing reconciliation.

6. Confirm parent/staff adoption.
7. Confirm Stripe/payment readiness if applicable.
8. Confirm open support issues.
9. Capture approvals.
10. Send go-live or hold decision.

Quality check:

- No school retires ProCare without leadership approval.

SOP 12: Post-Go-Live Monitoring

Owner: Customer Success + Operations + Support

When to use: First 30 days after ProCare retirement approval.

Steps:

1. Day 1 morning and afternoon check-ins.
2. Daily first-week support review.
3. Week 2 adoption and billing review.
4. Week 3 compliance/FTE review.
5. Week 4 success scorecard.
6. Capture feedback and feature requests.
7. Identify training refreshers.
8. Close or escalate open issues.
9. Confirm permanent operating habits.
10. Deliver 30-day report.

Quality check:

- School remains stable without returning to ProCare for approved workflows.

Help Center Article List

Corporate And Executive

1. Kid City USA rollout overview for corporate leaders.
2. How the ProCare parallel period works.
3. Executive dashboard definitions.
4. Readiness score and go-live gates.
5. How to approve a school for ProCare retirement.
6. How to handle rollout blockers.
7. Security and privacy rules during migration.
8. Stripe Connect and school payout readiness.
9. Payment support, refunds, disputes, and failed payments.
10. How to reconcile location master differences.

Director

1. Director rollout checklist.
2. What directors validate after ProCare import.
3. How to review classrooms, capacity, and ratios.

4. How to review staff and teacher access.
5. How to validate families, children, guardians, and pickups.
6. How to validate custody, allergy, medication, and medical notes.
7. How to validate tuition plans and balances.
8. How to run daily parallel reconciliation.
9. How to start parent portal invites.
10. How to request help or escalate an issue.

Teacher And Staff

1. Teacher first login.
2. How to confirm classroom roster.
3. How to use attendance during parallel operation.
4. How to complete daily reports.
5. How to submit incidents for director review.
6. How photo/media review works.
7. How offline tablet sync works.
8. What to do when a child is missing or in the wrong room.
9. Staff kiosk and clock workflow.
10. Teacher support checklist.

Parent And Guardian

1. What is The Bee Suite parent portal?
2. How to activate a parent account.
3. How to install the parent app.
4. How to view child updates.
5. How to send and receive messages.
6. How to submit documents.
7. How to review invoices and balances.
8. How payment methods work when enabled.
9. How PIN/QR check-in works.
10. Who to contact for family, pickup, billing, or medical corrections.

Billing And Payments

1. Billing setup during ProCare parallel operation.
2. How tuition plans are validated.
3. How opening balances are imported.
4. How one-time fees differ from recurring tuition.
5. How Stripe Connect payout readiness works.
6. How payment method requests work.
7. How ACH/card checkout works when approved.
8. How failed payments are handled.
9. How refunds and disputes are handled.
10. How to reconcile Bee Suite payments against ProCare/current records.

Support

1. Rollout support severity levels.

2. What information to capture in support tickets.
 3. How to report wrong-school or wrong-family visibility.
 4. How to report import issues.
 5. How to report kiosk issues.
 6. How to report billing/payment issues.
 7. How to report email/SMS delivery issues.
 8. How to support a director during go-live review.
 9. How to use the rollback procedure.
 10. Post-incident review template.
-

Training Video List

Corporate Videos

1. Enterprise rollout overview and three-week wave model.
2. Executive dashboard walkthrough.
3. Corporate preflight checklist.
4. Go-live gate and ProCare retirement approval.
5. Risk, escalation, and rollback process.

Director Videos

1. Director kickoff and parallel operation overview.
2. School profile and classroom validation.
3. ProCare import validation: families, children, guardians.
4. Sensitive data validation: custody, pickups, allergies, medical notes.
5. Billing validation: tuition, fees, discounts, balances.
6. Parent portal invite workflow.
7. Daily reconciliation during parallel operation.
8. Director certification and go-live signoff.

Teacher Videos

1. Teacher login and classroom roster check.
2. Attendance and classroom status.
3. Daily reports.
4. Photos, media permissions, and director review.
5. Incident reports and parent acknowledgement.
6. Tablet/offline queue expectations.

Billing Videos

1. Billing dashboard and family account review.
2. Tuition plans and recurring charges.
3. Balances, invoices, credits, and adjustments.
4. Stripe Connect payout readiness.
5. Parent payment methods and failed payments.
6. End-of-day payment reconciliation.

Parent Videos

1. Parent portal activation.
2. App install and login.
3. Viewing child updates, photos, and daily reports.
4. Messages and announcements.
5. Documents and acknowledgements.
6. Billing and payments when enabled.
7. Check-in PIN/QR overview.

Printable Implementation Packet

Print or export these sections as a school packet. Keep a completed copy in each school evidence folder.

Packet Order

1. Cover page:
 - School name.
 - Wave.
 - Director.
 - Implementation owner.
 - Support owner.
 - Parallel operation start date.
1. One-page rollout overview:
 - ProCare remains active.
 - The Bee Suite runs in parallel.
 - Final switch requires leadership approval.
1. Implementation timeline.
2. Director checklist.
3. Data verification checklist.
4. Daily migration checklist.
5. Parent communication timeline.
6. Staff training timeline.
7. Support escalation card.
8. Daily parallel operation SOP.
9. Go-live criteria.
10. Rollback summary.
11. Signoff page.

Printable Support Escalation Card

School:

Director:

Implementation lead:

Support owner:

Escalation phone/email:

Report immediately:

- Wrong school, family, child, classroom, invoice, document, medical, custody, or payment data
- Kiosk check-in/check-out failure
- Missing active children
- Incorrect billing balances
- Payment or payout issue
- Login outage

Include:

- School
- User email and role
- Page or workflow
- Time and timezone
- Expected result
- Actual result
- Screenshot only if safe

Printable Director Signoff Page

School:

Wave:

Director:

Implementation lead:

Corporate checklist complete: YES / NO

Director checklist complete: YES / NO

Data verification complete: YES / NO

Billing verification complete: YES / NO

Attendance/kiosk verified: YES / NO

Staff training complete: YES / NO

Parent communication approved: YES / NO

Parallel operation approved: YES / NO

Eligible for ProCare retirement review: YES / NO

Known exceptions:

Director signature:

Date:

Corporate operations signature:

Date:

Customer success signature:

Date:

Technical owner signature:

Date:

Executive sponsor signature:

Date:

Recommended Existing Attachments

Attach or link these existing Bee Suite docs where helpful:

- docs/sops/SCHOOL_SYSTEM_OPERATING_MANUAL.md
- docs/sops/DIRECTOR_SOP.md
- docs/sops/TEACHER_SOP.md
- docs/sops/BILLING_ADMIN_SOP.md
- docs/sops/PARENT_PORTAL_SOP.md
- docs/sops/KIOSK_AND_AUTHORIZED_PICKUP_GUIDE.md
- docs/PROCARE_LOCATION_MIGRATION_RUNBOOK.md
- docs/PROCARE_FIELD_COVERAGE.md
- docs/STRIPE_CONNECT_SETUP.md
- docs/SUPPORT_ESCALATION_GUIDE.md



Printable Implementation Packet

AUDIENCE

One printed copy per school
evidence folder

GENERATED

2026-07-09

SOURCE

PRINTABLE_IMPLEMENTATION_PACKET.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Printable Implementation Packet

Last updated: July 9, 2026

Print one copy per school or export this file to PDF. Keep the completed packet in the school evidence folder.

Cover Page

School:

Location ID:

Wave:

Parallel operation start date:

Target go-live review date:

Director:

Assistant director:

Billing owner:

Implementation lead:

Support owner:

Executive sponsor:

Important:

ProCare remains active until leadership approves final ProCare retirement for this school.

One-Page Rollout Summary

This school is joining The Bee Suite enterprise rollout. The school will run ProCare and The Bee Suite at the same time while records, attendance, billing, parent access, staff workflows, devices, and reporting are validated.

The school may stop using ProCare only after:

- Director signoff.

- Corporate checklist completion.
- Data verification completion.
- Attendance and kiosk verification.
- Billing verification.
- Stripe/payment approval if payments are included.
- Staff readiness.
- Parent adoption threshold.
- No unresolved P0/P1 issues.
- No critical bugs for 14 consecutive days.
- Executive leadership approval.

Implementation Timeline

DAY	FOCUS	DIRECTOR ACTION	CORPORATE ACTION
Day 0	Kickoff	Attend kickoff, confirm data owner	Send packet, open dashboard row
Day 1	Profile and users	Validate school, rooms, staff	Complete corporate prep exceptions
Day 2	Data migration	Validate import preview/counts	Run import preview and resolve errors
Day 3	Billing/configuration	Validate tuition, balances, settings	Confirm Stripe/payment readiness
Day 4	Training/devices	Train staff, test tablets/kiosk	Host training and support office hours
Day 5	Parallel rehearsal	Complete reconciliation	Score readiness and blockers
Days 6-14	Parallel operation	Reconcile daily	Monitor, support, correct issues
Day 15+	Go-live review	Sign off or hold	Leadership GO/HOLD decision

Director Checklist

- ☐ I can log in.
- ☐ I see only my school.
- ☐ School profile is correct.
- ☐ Hours and calendar are correct.
- ☐ Classrooms are correct.
- ☐ Capacity and ratios are correct.
- ☐ Staff list is correct.
- ☐ Teacher classroom assignments are correct.
- ☐ Active children match ProCare or exceptions are documented.
- ☐ Active families match ProCare or exceptions are documented.
- ☐ Guardians and billing contacts are correct.
- ☐ Authorized pickups are correct.
- ☐ Emergency contacts are correct.
- ☐ Custody restrictions are correct.
- ☐ Allergies, medications, and medical notes are correct.
- ☐ Tuition plans and balances are correct.
- ☐ Parent checkout is disabled unless approved.
- ☐ Kiosk check-in and check-out were tested.

- ☐ Parent test account sees only the correct family.
- ☐ Staff training is complete.
- ☐ Parent communication is approved.
- ☐ I understand the daily parallel reconciliation process.

Corporate Checklist

- ☐ School exists in rollout master.
- ☐ Location IDs are verified.
- ☐ Tenant, brand, organization, owner group, and region are correct.
- ☐ Classrooms, programs, capacity, and ratios are loaded.
- ☐ Users and permissions are scoped.
- ☐ ProCare export owner is confirmed.
- ☐ Import evidence packet folder is created.
- ☐ Tuition, fees, discounts, subsidies, and balances are configured or ready for validation.
- ☐ Stripe Connect status is known.
- ☐ Parent checkout is blocked until approval.
- ☐ Email/domain/notification settings are ready.
- ☐ Device/kiosk needs are known.
- ☐ Health/readiness checks are clean.
- ☐ Support escalation path is ready.

Data Verification

AREA	PROCARE COUNT	BEE SUITE COUNT	DIFFERENCE	APPROVED EXCEPTION
Active families				
Active children				
Guardians				
Authorized pickups				
Emergency contacts				
Staff				
Classrooms				
Open invoices				
Balance total				
Documents				

Required samples:

- ☐ At least 10 active families or 10%, capped at 30 unless issues appear.
- ☐ All custody restriction records.
- ☐ All allergy/medical/medication records.
- ☐ All subsidy/agency/copay records.
- ☐ All high-balance accounts.
- ☐ All active classroom leads.

- ☐ All import warnings and errors.

Daily Parallel Reconciliation

DATE	ATTENDANCE MATCHED	BILLING CHANGES MATCHED	NEW FAMILY/CHILD CHANGES MATCHED	STAFF/CLASSROOM CHANGES MATCHED	BLOCKERS
	YES / NO	YES / NO	YES / NO	YES / NO	
	YES / NO	YES / NO	YES / NO	YES / NO	
	YES / NO	YES / NO	YES / NO	YES / NO	
	YES / NO	YES / NO	YES / NO	YES / NO	
	YES / NO	YES / NO	YES / NO	YES / NO	

Parent Communication Timeline

TIMING	APPROVED	NOTES
Pre-launch heads-up	☐	
Pilot/test parent invite	☐	
Staff training notice	☐	
Parent portal activation notice	☐	
Payment readiness notice, if approved	☐	
Go-live approval notice	☐	
Day 30 success/follow-up note	☐	

Staff Training Signoff

ROLE/GROUP	TRAINED	NOTES
Director	☐	
Assistant director	☐	
Billing owner	☐	
Front desk/openers/closers	☐	
Infant/toddler teachers	☐	
Preschool teachers	☐	
School-age teachers	☐	
Floater/substitutes	☐	

Support Escalation Card

Report immediately:

- Wrong school, family, child, classroom, invoice, document, medical, custody, or payment data.
- Kiosk check-in/check-out failure.
- Missing active children.

- Incorrect billing balances.
- Payment or payout issue.
- Login outage.

Include:

- School.
- User email and role.
- Page or workflow.
- Time and timezone.
- Expected result.
- Actual result.
- Screenshot only if safe.

Go-Live Criteria

- ☐ Attendance fully working.
- ☐ Billing verified.
- ☐ Parent adoption above threshold.
- ☐ Staff comfortable.
- ☐ Director certified.
- ☐ Reports verified.
- ☐ Payments reconciled if payments are live.
- ☐ No critical bugs for 14 consecutive days.
- ☐ No unresolved P0/P1 issues.
- ☐ Director signoff.
- ☐ Corporate operations signoff.
- ☐ Billing/finance signoff.
- ☐ Customer success signoff.
- ☐ Technical owner signoff.
- ☐ Executive sponsor signoff.

Rollback Summary

If a school must temporarily return to ProCare for a workflow:

1. Declare rollback scope.
2. Pause affected Bee Suite workflow.
3. Tell staff which system is official.
4. Preserve Bee Suite records created since the rollback point.
5. Reconcile official records into ProCare if ProCare is the control system.
6. Fix and re-test.
7. Resume only after approval.

Signoff Page

School:

Wave:

Known exceptions:

Director approval:

Date:

Corporate operations approval:

Date:

Billing/finance approval:

Date:

Customer success approval:

Date:

Technical owner approval:

Date:

Executive sponsor approval:

Date:

Final decision: GO / HOLD



The Bee Suite

KID CITY USA ENTERPRISE ROLLOUT



Rollout Order

Suggested Rollout Order

AUDIENCE

Corporate leadership and rollout scheduler

GENERATED

2026-07-09

SOURCE

ROLLOUT_ORDER_2026-07.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Suggested Rollout Order

Last updated: July 9, 2026

Source: `public/kidcity-locations.json`, which contains 70 tracked Kid City USA school records.

Important reconciliation note: the public Kid City USA website currently references broader location coverage than the local Bee Suite rollout master. Before scheduling any school outside this file, corporate should reconcile the public/franchise location master against Bee Suite center records, ProCare access, ownership, and active operating status.

Rollout Math

- Total Bee Suite tracked schools: 70.
- Completed pilot/live school: 1, Kokomo, IN.
- Remaining schools: 69.
- Requested schedule: 3 weeks, one-third of remaining schools each week.
- Weekly load: 23 schools per week.

Complexity Scoring Model

Use this order as the initial rollout sequence. Before locking the wave calendar, replace assumptions with actual operating data.

FACTOR	WEIGHT	LOW RISK	HIGHER RISK
Enrollment count	30	Small/medium enrollment	High enrollment, many part-time schedules
Staffing readiness	20	Stable director and classroom leads	Director vacancy, turnover, many floating staff
Data export quality	20	Clean unencrypted ProCare export	Encrypted, partial, inconsistent, or duplicate-heavy export
Billing complexity	15	Simple tuition, few subsidies	Many discounts, agency billing, credits, high balances
Device readiness	10	Tablets/kiosk/front desk ready	Device shortage or unreliable network
Director readiness	5	Director attends kickoff and validates quickly	Missed validation windows

Recommended complexity labels:

- Standard: expected normal implementation path.
- Elevated: more validation, billing, staffing, or device risk expected.
- Hold candidate: do not schedule until missing data or leadership decision is resolved.

Week 0: Completed Pilot

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
0	Kid City USA - Kokomo	IN	Completed	Already live. Protect production data. Do not reset, reseed, overwrite, or bulk-reimport.

Week 1: Current Corporate Wave Plus Multi-State Control Group

Purpose: use known corporate rollout schools and a broad state mix to prove the process across different operating contexts before concentrating on the large Florida and Indiana clusters.

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
1	Kid City USA - Longmont	CO	Standard	Existing pilot candidate and current corporate rollout list. Use as first non-Kokomo import/control school.
2	Kid City USA - Garland	TX	Elevated	Existing corporate rollout list; email alias mismatch must be corrected before communications.
3	Kid City USA - Granbury	TX	Elevated	Existing corporate rollout list; email alias mismatch must be corrected before communications.
4	Kid City USA - North Richland Hills	TX	Standard	Existing corporate rollout list.

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
5	Kid City USA - Corpus Christi	TX	Standard	Existing corporate rollout list equivalent to Corpus Christi 2 naming. Confirm naming before kickoff.
6	Kid City USA - Canton	NC	Elevated	Existing corporate rollout list; email/name alias should be confirmed.
7	Kid City USA - Pisgah Forest	NC	Standard	Existing corporate rollout list.
8	Kid City USA - Lees Summit	MO	Standard	Existing corporate rollout list and only Missouri school in active master.
9	Kid City USA - Oakleaf	FL	Standard	Existing corporate rollout list; starts Florida validation without overloading Florida wave.
10	Kid City USA - Holly Hill	FL	Standard	Existing corporate rollout list; Florida validation school.
11	Kid City USA - Cordera (Colorado Springs)	CO	Standard	Existing corporate rollout list and Colorado cluster anchor.
12	Kid City USA - Beach Blvd	FL	Standard	Existing corporate rollout list and Jacksonville-area control school.
13	Kid City USA - Friendswood	TX	Standard	Completes more Texas coverage while Week 1 Texas support context is active.
14	Kid City USA - Pilot Point	TX	Standard	Texas cluster continuation.
15	Kid City USA - Terrell	TX	Standard	Texas cluster continuation.
16	Kid City USA - Tyler	TX	Standard	Completes Texas cluster.
17	Kid City USA - Woodland Park - Forest Edge	CO	Standard	Colorado cluster continuation.
18	Kid City USA - Grand Junction	CO	Elevated	Geographic distance and standalone operating context require confirmation.
19	Kid City USA - Highlands Ranch	CO	Standard	Colorado cluster continuation.
20	Kid City USA - Woodland Park - East Midland	CO	Elevated	Source location ID appears truncated as `CO
21	Kid City USA - Columbia	TN	Standard	Tennessee cluster start.
22	Kid City USA - Lewisburg	TN	Standard	Tennessee cluster continuation.
23	Kid City USA - Pulaski TN	TN	Standard	Tennessee cluster continuation.

Week 2: Indiana Cluster Plus North Florida / Jacksonville-Area Cluster

Purpose: run the Indiana post-Kokomo cluster while the team still has Kokomo lessons fresh, then clear a manageable group of North Florida schools with similar operational and licensing context.

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
24	Kid City USA - Avon	IN	Standard	Indiana cluster; apply Kokomo lessons.
25	Kid City USA - Bargersville	IN	Standard	Indiana cluster.
26	Kid City USA - Brownsburg	IN	Standard	Indiana cluster.
27	Kid City USA - Elkhart	IN	Elevated	Standalone Indiana geography; confirm staffing and export quality.
28	Kid City USA - Greenwood	IN	Standard	Indiana cluster.
29	Kid City USA - Jasper - Baden Strasse	IN	Elevated	Multi-site Jasper market; validate duplicate families/staff across sites.
30	Kid City USA - Jasper - Truman	IN	Elevated	Multi-site Jasper market; validate duplicate families/staff across sites.
31	Kid City USA - Paradise	IN	Standard	Indiana cluster.
32	Kid City USA - Petersburg	IN	Standard	Indiana cluster.
33	Kid City USA - Southpointe	IN	Standard	Indiana cluster.
34	Kid City USA - Westfield	IN	Standard	Indiana cluster.
35	Kid City USA - Whitestown	IN	Standard	Indiana cluster.
36	Kid City USA - Durbin	FL	Standard	Jacksonville/St. Johns area cluster.
37	Kid City USA - Fruit Cove	FL	Standard	Jacksonville/St. Johns area cluster.
38	Kid City USA - Lake City	FL	Standard	North Florida cluster.
39	Kid City USA - MacClenny	FL	Standard	North Florida cluster.
40	Kid City USA - Middleburg	FL	Standard	North Florida cluster.
41	Kid City USA - Starke	FL	Standard	North Florida cluster.
42	Kid City USA - Glen St. Mary	FL	Standard	North Florida cluster.
43	Kid City USA - Hampton	FL	Standard	North Florida cluster.
44	Kid City USA - Palatka	FL	Standard	North Florida cluster.
45	Kid City USA - Leesburg	FL	Standard	Central/North Florida bridge school.
46	Kid City USA - Lake Wales	FL	Standard	Central Florida bridge school.

Week 3: Remaining Florida Cluster Plus Final Tennessee School

Purpose: finish the largest state cluster after the process has matured for two weeks. Keep the final Tennessee school in Week 3 to balance the week at 23 schools.

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
47	Kid City USA - Altamonte - Douglas	FL	Elevated	Multi-site Altamonte cluster; validate duplicate families/staff and parent communication names.
48	Kid City USA - Altamonte - Fruitland	FL	Elevated	Multi-site Altamonte cluster.
49	Kid City USA - Altamonte - Maitland	FL	Elevated	Multi-site Altamonte cluster.
50	Kid City USA - Apopka	FL	Standard	Central Florida cluster.
51	Kid City USA - College Park	FL	Standard	Central Florida cluster.
52	Kid City USA - Daytona Beach East	FL	Standard	Daytona/Volusia cluster.
53	Kid City USA - DeLand - Ameila	FL	Elevated	Source spelling says Ameila ; confirm official school display name before communications.
54	Kid City USA - DeLand - Orange	FL	Elevated	Multi-site DeLand cluster.
55	Kid City USA - Deltona - Howland	FL	Standard	Volusia/Seminole cluster.
56	Kid City USA - Longwood	FL	Standard	Seminole cluster.
57	Kid City USA - Melbourne	FL	Standard	Space Coast cluster; confirm phone and director contact.
58	Kid City USA - Oviedo	FL	Standard	Seminole cluster.
59	Kid City USA - Palm Bay	FL	Standard	Space Coast cluster.
60	Kid City USA - Port Orange	FL	Standard	Daytona/Volusia cluster.
61	Kid City USA - St. Cloud	FL	Standard	Central Florida cluster.
62	Kid City USA - Sanford	FL	Standard	Central Florida cluster.
63	Kid City USA - Sarasota	FL	Standard	Southwest Florida standalone validation.
64	Kid City USA - South Daytona	FL	Standard	Daytona/Volusia cluster.
65	Kid City USA - Vero Beach	FL	Standard	Treasure Coast standalone validation.
66	Kid City USA - Wekiva	FL	Standard	Seminole/Longwood cluster.
67	Kid City USA - Winter Park	FL	Standard	Central Florida cluster.
68	Kid City USA - Winter Springs	FL	Standard	Seminole cluster.
69	Kid City USA - Soddy Daisy	TN	Standard	Final Tennessee school used to balance Week 3 capacity.

Pre-Wave Adjustment Rules

Move a school earlier if:

- Enrollment is low or moderate.
- Director and assistant director are stable and engaged.
- ProCare export is clean and unencrypted.
- Billing is simple and balances are low-risk.
- Stripe payout onboarding is complete.
- Devices are ready.
- No licensing or custody/medical data complexity is expected.

Move a school later if:

- Enrollment is high.
- Director role is vacant or recently changed.
- Staff turnover is high.
- ProCare export is missing, encrypted, or duplicate-heavy.
- Billing has many subsidies, discounts, agencies, credits, voids, or high balances.
- Parent communication risk is high.
- Devices or network are not ready.
- Any P0/P1 issue exists.

Wave Staffing Model

One implementation specialist can manage 23 schools per week only if:

- Corporate preparation is completed before kickoff.
- Directors use standardized checklist packets.
- Daily office hours are group sessions.
- Support issues are triaged by severity.
- The executive dashboard is updated daily.
- Directors validate data using count reports and samples, not open-ended review.
- Parent invites and payments are gated until the school is ready.

Required Data Before Finalizing The Order

Collect these for every school and update the order if risk changes:

DATA POINT	WHY IT MATTERS
Current enrollment	Drives data volume, parent adoption, billing risk, attendance load
Active staff count	Drives training load and classroom readiness
Classroom count	Drives ratio, roster, and tablet setup complexity
Director tenure/readiness	Drives validation reliability
ProCare export quality	Drives import timeline and duplicate risk
Billing complexity	Drives balance and payment reconciliation
Stripe readiness	Determines whether payment launch is included
Device count/readiness	Determines kiosk/tablet readiness
Open operational issues	Determines whether the school should be held

Final Approval Rule

This rollout order is a recommended operating sequence, not permission to eliminate ProCare. Each school must still pass the go-live criteria in

`MASTER_CORPORATE_ROLLOUT_PLAYBOOK.md` and receive leadership approval before ProCare is retired.