



Kid City USA Enterprise Rollout Packet

AUDIENCE

Corporate rollout team

GENERATED

2026-07-09

SOURCE

README.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Kid City USA Enterprise Rollout Packet

Last updated: July 9, 2026

Purpose: migrate Kid City USA locations from ProCare to The Bee Suite through a controlled enterprise rollout while both systems continue running in parallel until leadership approves final ProCare retirement.

Operating Assumptions

- Kokomo, IN is already live and must not be reset, reseeded, overwritten, or bulk-reimported.
- The current Bee Suite location master in `public/kidcity-locations.json` contains 70 tracked school records.
- The three-week rollout covers the 69 tracked schools that are not Kokomo.
- The rollout target is 23 schools per week for three weeks.
- ProCare remains active for every school until the go-live exit criteria are met and leadership approves the final switch.
- The public Kid City USA website and the local Bee Suite location master do not perfectly match. Corporate must reconcile the operational location master before scheduling schools that are not in the Bee Suite dataset.

Deliverable Map

#	REQUESTED DELIVERABLE	FILE
1	Master Corporate Rollout Playbook	MASTER_CORPORATE_ROLLOUT_PLAYBOOK.md
2	Director Implementation Guide	DIRECTOR_IMPLEMENTATION_GUIDE.md
3	Corporate Checklist	CHECKLISTS.md
4	Director Checklist	CHECKLISTS.md
5	Daily Migration Checklist	CHECKLISTS.md
6	Data Verification Checklist	CHECKLISTS.md
7	Parent Communication Timeline	CHECKLISTS.md

#	REQUESTED DELIVERABLE	FILE
8	Staff Training Timeline	CHECKLISTS.md
9	Executive Dashboard	EXECUTIVE_DASHBOARD.md
10	Risk Matrix	RISK_CONTINGENCY_ROLLBACK.md
11	Contingency Plans	RISK_CONTINGENCY_ROLLBACK.md
12	Rollback Procedure	RISK_CONTINGENCY_ROLLBACK.md
13	Standard Operating Procedures	SOPS_HELP_TRAINING_PACKET.md
14	Help Center article list	SOPS_HELP_TRAINING_PACKET.md
15	Training video list	SOPS_HELP_TRAINING_PACKET.md
16	Printable implementation packet	PRINTABLE_IMPLEMENTATION_PACKET.md
17	Suggested rollout order	ROLLOUT_ORDER_2026-07.md

Related Existing Docs

- docs/PROCARE_LOCATION_MIGRATION_RUNBOOK.md
- docs/PROCARE_FIELD_COVERAGE.md
- docs/KIDCITY_CORPORATE_ROLLOUT_CHECKLIST_2026-07-07.md
- docs/kid-city-usa-director-implementation-guide.md
- docs/KOKOMO_GO_LIVE_STARTER_GUIDE_2026-06-16.md
- docs/sops/SCHOOL_SYSTEM_OPERATING_MANUAL.md
- docs/SUPPORT_ESCALATION_GUIDE.md
- docs/SECURITY_PRIVACY_OPERATIONS.md
- docs/STRIPE_CONNECT_SETUP.md

Source Notes

- Location baseline: public/kidcity-locations.json .
- Public website reference: https://kidcityusa.com/locations/ and state location pages, reviewed July 9, 2026.
- Because the website currently references broader location coverage than the local Bee Suite master, corporate should treat the rollout order as the active Bee Suite migration list, not the final franchise universe.