



Director Implementation Guide

AUDIENCE

School directors and assistant directors

GENERATED

2026-07-09

SOURCE

DIRECTOR_IMPLEMENTATION_GUIDE.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Director Implementation Guide

Last updated: July 9, 2026

Audience: Kid City USA directors and assistant directors joining the Bee Suite enterprise rollout.

What Is Happening

Your school is joining The Bee Suite rollout. This does not mean ProCare is being turned off immediately. Your school will run ProCare and The Bee Suite side by side while records, attendance, billing, staff workflows, parent access, and reporting are validated.

ProCare stays active until leadership tells your school in writing that it may stop using ProCare for approved workflows.

Estimated Time Required

WORK BLOCK	ESTIMATE
Kickoff and timeline review	30-45 minutes
School profile, rooms, staff, and hours validation	60-90 minutes
Data validation after import	2-4 hours
Billing and tuition validation	60-120 minutes
Attendance, kiosk, and device test	45-90 minutes
Staff training support	60-90 minutes
Parent communication review	30-45 minutes
Daily parallel reconciliation	20-30 minutes per day

Total expected director time during launch week: 6-10 hours.

Director Responsibilities

- Keep ProCare current until final cutover approval.
- Validate school profile, classrooms, staff, families, children, contacts, schedules, billing, and balances.
- Confirm sensitive fields: custody, authorized pickup, allergies, medication, medical notes, and emergency contacts.
- Attend required training.
- Confirm staff can log in and use their workflows.
- Approve parent communication before it is sent.
- Report discrepancies the same day.
- Sign off only when the school is truly ready.

Implementation Timeline

DAY	FOCUS	DIRECTOR ACTION
Day 0	Kickoff	Attend kickoff, review checklist, confirm ProCare export access
Day 1	School profile and staff	Validate school details, classrooms, ratios, users, staff
Day 2	Data migration	Review imported families, children, contacts, medical, schedules
Day 3	Billing and configuration	Review tuition, balances, Stripe/payment readiness, notifications
Day 4	Training and devices	Train staff, test tablets, front desk, QR/PIN, kiosk
Day 5	Parallel operation rehearsal	Run daily reconciliation and approve parent/staff communications
Days 6-14	Parallel operation	Use both systems, reconcile daily, report exceptions
Day 15+	Readiness review	Complete go-live scorecard and leadership approval

Director Checklist

- ☐ I can log in to The Bee Suite.
- ☐ I see only my school.
- ☐ My school name, address, phone, email, timezone, hours, and director contacts are correct.
- ☐ All classrooms/rooms are present.
- ☐ Room capacity and ratio rules are correct.
- ☐ Staff list and classroom assignments are correct.
- ☐ Teacher accounts are ready.
- ☐ Imported families and children match ProCare.
- ☐ Guardian emails, phones, and billing contacts are correct.
- ☐ Authorized pickups and emergency contacts are correct.
- ☐ Custody, allergy, medication, and medical notes are correct and restricted.
- ☐ Schedules and classroom assignments are correct.
- ☐ Tuition plans, recurring charges, one-time fees, discounts, subsidy/copay rules, and balances are correct.

- ☐ Parent payment status is understood and checkout is disabled unless approved.
- ☐ Kiosk check-in and check-out have been tested.
- ☐ Tablets/front desk devices are ready.
- ☐ Parent communication has been reviewed.
- ☐ Staff training is completed.
- ☐ Daily reconciliation process is understood.
- ☐ I know how to contact support and escalate issues.

Training Schedule

SESSION	AUDIENCE	LENGTH	REQUIRED BEFORE
Director kickoff and launch overview	Director, assistant director	45 minutes	Data validation
School setup and roster validation	Director, assistant director	60 minutes	Import approval
Attendance, kiosk, and tablet workflow	Director, teachers, front desk	60 minutes	Parallel attendance
Billing and balance validation	Director, billing owner	60 minutes	Parent payment launch
Parent portal and communication	Director, assistant director	45 minutes	Parent invites
Staff classroom workflow	Teachers	45 minutes	Teacher daily use
Go-live readiness review	Director, corporate, support	60 minutes	ProCare retirement

What To Enter In Each System During Parallel Operation

RECORD OR WORKFLOW	PROCARE	THE BEE SUITE
New enrollment	Enter officially	Enter after ProCare entry for parallel validation
Family contact update	Enter officially	Mirror update and confirm visibility
Attendance	Official record unless told otherwise	Parallel attendance and kiosk validation
Pickup authorization	Official record	Mirror and validate before kiosk use
Billing balance	Official record	Preview/reconcile only until approved
Parent payment	Current approved process	Disabled until payment approval
Staff schedule	Current approved process	Mirror and validate ratios/tablets
Documents	Current retention process	Upload/review after document readiness

Frequently Asked Questions

QUESTION	ANSWER
Do I stop using ProCare?	No. Continue ProCare until leadership sends final approval.
Can I invite all parents right away?	No. Start with approved test or pilot parent accounts after data validation.
Can parents pay tuition in The Bee Suite immediately?	No. Payments wait for Stripe Connect, billing validation, and approval.
What if I find incorrect data?	Log it on the discrepancy sheet, mark severity, and notify the implementation specialist.

QUESTION	ANSWER
What if staff see the wrong classroom?	Stop use for that staff account and escalate before they enter records.
What if a parent sees the wrong family?	Stop parent access and escalate immediately as a critical issue.
How long will parallel operation last?	At least until the school meets all go-live criteria, including 14 days without critical bugs.
Who decides when ProCare can be eliminated?	Corporate leadership, after director, operations, billing, support, and technical signoff.

Director Signoff

School:

Director:

Assistant director:

Week:

I confirm:

- School profile is correct.

- Classrooms, capacity, and ratios are correct.

- Staff and teacher access are correct.

- Family, child, guardian, pickup, medical, and custody records are correct or exceptions are documented.

- Billing, tuition, balances, and payment readiness are verified or exceptions are documented.

- Attendance/kiosk/device workflows are tested.

- Staff training is complete.

- Parent communication is approved.

- Daily parallel reconciliation is being completed.

Director signature:

Date:

Implementation lead signature:

Date: