



Risk Matrix, Contingencies, And Rollback

AUDIENCE

Leadership, support, implementation, technical owners

GENERATED

2026-07-09

SOURCE

RISK_CONTINGENCY_ROLLBACK.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Risk Matrix, Contingencies, And Rollback

Last updated: July 9, 2026

Use this document whenever a school has a blocker, a live-operational issue, or a possible reason to pause ProCare retirement.

Severity Levels

SEVERITY	DEFINITION	RESPONSE TARGET
P0	Live system down, data exposure, wrong-school visibility, payment misrouting, parent sees wrong family	Immediate stop and executive escalation
P1	Critical workflow broken: import failure, missing active children, kiosk unusable, billing cannot reconcile	Same business day remediation
P2	Important issue with workaround: report mismatch, notification issue, non-critical data cleanup	1-3 business days
P3	Cosmetic issue or enhancement	Backlog or training refresh

Risk Matrix

RISK	IMPACT	LIKELIHOOD	OWNER	PREVENTION	TRIGGER	CONTINGENCY
Wrong school data visible	Critical privacy and trust failure	Low	CTO	Role smoke tests, scoped access, parent test account	Any user sees another school/family	Stop affected access, disable parent invites, investigate audit logs
Import maps to wrong center	Corrupt records, cross-school data	Low	CTO/implementation	Confirm <code>locationId</code> , preview before commit	Preview shows wrong school or unexpected duplicates	Stop import, discard batch, correct mapping
ProCare export incomplete	Missing families, staff, balances	Medium	Director/export owner	Export inventory checklist	Counts do not match	Request new export, hold school in migration
Encrypted export cannot be decrypted	Migration delay	Medium	ProCare admin	Confirm export format before kickoff	Files unusable	Use approved ProCare admin process, reschedule import
Duplicate families/guardians	Parent confusion, billing errors	High	Implementation lead	Duplicate review and matching rules	Duplicate groups unresolved	Hold parent invites and billing until merged
Custody or pickup restriction missing	Child safety risk	Medium	Director	Required sample review of restricted records	Missing restriction or wrong pickup	Block kiosk/parent access for affected family
Medical/allergy data missing	Child safety risk	Medium	Director	Review all medical/allergy records	Missing or wrong note	Block classroom use for affected child until corrected
Billing balances do not match	Parent disputes, revenue errors	High	Billing owner	Billing validation checklist	Balance total mismatch	Keep billing in ProCare, correct ledger/import
Tuition plan is wrong	Incorrect recurring invoices	Medium	Billing owner	Tuition plan validation	Wrong rate/cadence/discount	Disable invoice generation for school
Stripe Connect incomplete	Payments cannot launch	High	Billing owner	Payout preflight	Charges/payouts not enabled	Keep checkout disabled, use ProCare/current payment process
Payment routed incorrectly	Critical financial issue	Low	CTO/billing	Connected account verification and test payment	Wrong destination/account	Disable checkout, refund/reconcile, escalate
Kiosk check-in fails	School operations disrupted	Medium	Operations	Device and PIN/QR testing	Check-in/out fails during drop-off	Use paper fallback and ProCare attendance
Teacher sees wrong classroom	Data/privacy risk	Medium	Operations	Staff/classroom role smoke	Teacher sees wrong roster	Disable teacher account, correct assignment
Parent adoption too low	Dual-system burden remains	Medium	Customer success	Parent communication timeline	Adoption under threshold	Extend parallel period, send adoption campaign
Director overloaded	Rollout slows or data untrusted	Medium	VP Operations	Batch office hours, simple checklist	Director misses validation windows	Assign temporary corporate support
One specialist overloaded	Delays across wave	Medium	Enterprise implementation	Dashboard by exception, standard packets	Blocker aging increases	Add escalation triage or reduce active wave
Production app health issue	Rollout disruption	Low/medium	CTO	Release checks and monitoring	Health/readiness fail	Pause rollout actions, resolve incident
Email/domain delivery issue	Parents/staff do not receive invites	Medium	CTO/customer success	Domain verification and test sends	Bounces or missing invites	Use manual resend and alternate verified sender
Device shortage	Kiosk/tablet training blocked	Medium	Operations	Device inventory in Phase 1	Front desk/classrooms lack device	Use shared device or paper fallback

RISK	IMPACT	LIKELIHOOD	OWNER	PREVENTION	TRIGGER	CONTINGENCY
Staff resistance or low comfort	Incomplete adoption	Medium	Customer success	Training schedule and refreshers	Staff avoid Bee Suite	Targeted retraining and director coaching
Public website/location mismatch	School omitted from rollout	Medium	Corporate ops	Location master reconciliation	School not in Bee Suite master	Add to master, score, schedule future wave

Contingency Plans

ProCare Export Missing Or Unusable

1. Keep the school in ProCare-only operation.
2. Mark the school `Hold - export blocker`.
3. Request a new unencrypted export.
4. Confirm export owner and timeline.
5. Do not manually recreate large datasets unless leadership approves a reduced-scope launch.
6. Re-run import preview after new export is available.

Import Preview Fails

1. Stop before commit.
2. Save preview errors to the evidence packet.
3. Confirm target school and location ID.
4. Review duplicate logic and required columns.
5. Clean a working copy of the data, not the original export.
6. Re-run preview.
7. Escalate to technical owner if errors repeat.

Data Counts Do Not Reconcile

1. Keep ProCare as the control record.
2. Identify which count differs: child, family, guardian, staff, classroom, balance, attendance, document.
3. Review source export scope: active only, inactive included, current year, all history.
4. Review skipped rows and duplicate merges.
5. Document approved exceptions.
6. Block go-live until critical counts are reconciled or approved.

Billing Or Balance Mismatch

1. Disable invoice generation and parent checkout for that school.

2. Keep billing in ProCare/current process.
3. Compare tuition plan, recurring charges, discounts, subsidies, credits, voids, balances, and open invoices.
4. Correct ledger/import data with evidence.
5. Re-run billing preview.
6. Director and billing owner sign off before any parent payment communication.

Stripe Connect Not Ready

1. Leave parent checkout disabled.
2. Confirm connected account owner and legal business details.
3. Complete Stripe-hosted onboarding.
4. Refresh status in The Bee Suite.
5. Verify charges enabled, payouts enabled, no open requirements.
6. Run approved test or pilot payment path.
7. Update parent communication only after payment approval.

Kiosk Or Device Failure

1. Use ProCare or paper sign-in as the official control record.
2. Log device, browser, school, user, time, and workflow.
3. Confirm internet, device session, kiosk URL, and school scope.
4. Confirm guardian PIN/QR and authorized pickup status.
5. Re-test check-in/out with director present.
6. Do not rely on Bee Suite attendance until the test passes.

Parent Portal Visibility Issue

1. Disable parent access for affected school or family.
2. Capture safe evidence: school, user, URL, timestamp, expected family, visible family.
3. Escalate as P0.
4. Review guardian-family links, access grants, and audit logs.
5. Do not resume invites until technical owner clears the issue.
6. Notify leadership and affected parties according to approved privacy process.

Staff Training Failure

1. Keep ProCare as the control workflow.
2. Identify workflow gap: login, classroom roster, attendance, daily report, incident, message, device.
3. Assign staff to refresher session.

4. Have teacher complete role smoke test with director.
5. Track completion in dashboard.
6. Block final cutover if classroom leads are not ready.

Director Does Not Approve Data

1. Keep school in parallel operation.
2. Capture director's unresolved concerns.
3. Assign each concern an owner and severity.
4. Correct and revalidate.
5. Do not overrule a director on child safety, custody, medical, roster, or billing accuracy.
6. Escalate to corporate operations only if the concern is non-critical and documented.

Rollback Procedure

Rollback means temporarily returning the affected workflow or school to ProCare as the operational source of truth after Bee Suite parallel or go-live use has begun.

Rollback Principles

- ProCare is the fallback system until final retirement is complete and approved.
- Prefer module-level rollback over full-school rollback when possible.
- Preserve every Bee Suite write made since the rollback point.
- Do not delete production data unless the technical owner and executive sponsor approve a documented correction.
- Communicate clearly to directors and staff which system is official during rollback.

Rollback Triggers

- Cross-location, wrong-family, custody, medical, or billing visibility.
- Payment misrouting, duplicate payment, or unreconciled live payment issue.
- Attendance/kiosk cannot be trusted during live operation.
- Billing balances or tuition invoices cannot be trusted.
- Production outage blocks core school operations.
- Director or leadership loses trust in imported data.
- Critical bug occurs during the 14-day stability window.

Immediate Rollback Steps

1. Declare rollback scope:
 - Attendance only.

- Billing only.
- Parent portal only.
- Payments only.
- Full school.

1. Pause affected Bee Suite workflow:

- Disable parent checkout.
- Pause parent invites.
- Disable kiosk/live attendance if needed.
- Stop invoice generation if needed.

1. Communicate to school:

- Which system is official now.
- Which workflows continue in Bee Suite.
- Which workflows return to ProCare.
- Who to contact for support.

1. Preserve evidence:

- School.
- Users affected.
- Time and timezone.
- URLs.
- Import batch ID.
- Screenshots if safe.
- Audit logs.
- Bee Suite records created since rollback point.

1. Reconcile:

- Export Bee Suite changes since rollback point.
- Enter required official changes into ProCare if ProCare is control.
- Mark Bee Suite records as pending review if needed.

1. Fix:

- Assign technical, data, billing, or training owner.
- Test in safe environment or with controlled record.
- Re-run role smoke tests.

1. Resume:

- Resume only after owner approval.
- Record the new parallel validation start date.
- Restart the 14-day no-critical-bug window if a P0/P1 occurred.

Module-Level Rollback Details

MODULE	ROLLBACK ACTION	RE-ENTRY CRITERIA
Attendance/kiosk	Use ProCare/paper as official attendance; Bee Suite read-only or test only	Kiosk tests pass, reconciliation stable, director approves
Billing	Use ProCare/current billing; stop Bee Suite invoices/payment requests	Balances and tuition verified, billing owner approves
Payments	Disable checkout/autopay/payment links	Stripe ready, reconciliation tested, finance approves
Parent portal	Pause invites or disable affected accounts	Family visibility verified, parent test passes
Messaging	Use existing school communication process	Templates and delivery verified
Staff/tablets	Use existing classroom process	Teacher role smoke tests pass
Documents	Use existing retention process	Document visibility and upload review pass

Rollback Communication Template

Subject: Temporary workflow update for [School Name]

Team,

We are temporarily moving [workflow/module] back to ProCare/current process while we resolve a Bee Suite issue.

Effective immediately:

- Official system for [workflow]: ProCare/current process
- Bee Suite status for [workflow]: paused/test only/read-only
- Other Bee Suite workflows: [continue/pause]

Please do not enter live [workflow] records in The Bee Suite until we send a resume notice.

Support owner:

Expected next update:

Resume Communication Template

Subject: Bee Suite [workflow/module] resumed for [School Name]

Team,

The [workflow/module] issue has been resolved and validated.

Effective [date/time]:

- Official system for [workflow]: [ProCare + Bee Suite parallel / Bee Suite]
- Required staff action:
- Director verification:
- Support contact:

We will continue monitoring and reconciling daily.

Post-Incident Review

Complete within five business days after any P0/P1 or rollback.

- What happened?
- Which schools, users, families, children, invoices, or records were affected?
- What was the customer impact?
- What was the operational impact?
- What data was changed?
- What was the rollback scope?
- How was ProCare reconciled?
- What fix was made?
- What test prevents recurrence?
- What training or process change is needed?
- Who approved resume?