



Printable Implementation Packet

AUDIENCE

One printed copy per school
evidence folder

GENERATED

2026-07-09

SOURCE

PRINTABLE_IMPLEMENTATION_PACKET.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Printable Implementation Packet

Last updated: July 9, 2026

Print one copy per school or export this file to PDF. Keep the completed packet in the school evidence folder.

Cover Page

School:

Location ID:

Wave:

Parallel operation start date:

Target go-live review date:

Director:

Assistant director:

Billing owner:

Implementation lead:

Support owner:

Executive sponsor:

Important:

ProCare remains active until leadership approves final ProCare retirement for this school.

One-Page Rollout Summary

This school is joining The Bee Suite enterprise rollout. The school will run ProCare and The Bee Suite at the same time while records, attendance, billing, parent access, staff workflows, devices, and reporting are validated.

The school may stop using ProCare only after:

- Director signoff.

- Corporate checklist completion.
- Data verification completion.
- Attendance and kiosk verification.
- Billing verification.
- Stripe/payment approval if payments are included.
- Staff readiness.
- Parent adoption threshold.
- No unresolved P0/P1 issues.
- No critical bugs for 14 consecutive days.
- Executive leadership approval.

Implementation Timeline

DAY	FOCUS	DIRECTOR ACTION	CORPORATE ACTION
Day 0	Kickoff	Attend kickoff, confirm data owner	Send packet, open dashboard row
Day 1	Profile and users	Validate school, rooms, staff	Complete corporate prep exceptions
Day 2	Data migration	Validate import preview/counts	Run import preview and resolve errors
Day 3	Billing/configuration	Validate tuition, balances, settings	Confirm Stripe/payment readiness
Day 4	Training/devices	Train staff, test tablets/kiosk	Host training and support office hours
Day 5	Parallel rehearsal	Complete reconciliation	Score readiness and blockers
Days 6-14	Parallel operation	Reconcile daily	Monitor, support, correct issues
Day 15+	Go-live review	Sign off or hold	Leadership GO/HOLD decision

Director Checklist

- ☐ I can log in.
- ☐ I see only my school.
- ☐ School profile is correct.
- ☐ Hours and calendar are correct.
- ☐ Classrooms are correct.
- ☐ Capacity and ratios are correct.
- ☐ Staff list is correct.
- ☐ Teacher classroom assignments are correct.
- ☐ Active children match ProCare or exceptions are documented.
- ☐ Active families match ProCare or exceptions are documented.
- ☐ Guardians and billing contacts are correct.
- ☐ Authorized pickups are correct.
- ☐ Emergency contacts are correct.
- ☐ Custody restrictions are correct.
- ☐ Allergies, medications, and medical notes are correct.
- ☐ Tuition plans and balances are correct.
- ☐ Parent checkout is disabled unless approved.
- ☐ Kiosk check-in and check-out were tested.

- ☐ Parent test account sees only the correct family.
- ☐ Staff training is complete.
- ☐ Parent communication is approved.
- ☐ I understand the daily parallel reconciliation process.

Corporate Checklist

- ☐ School exists in rollout master.
- ☐ Location IDs are verified.
- ☐ Tenant, brand, organization, owner group, and region are correct.
- ☐ Classrooms, programs, capacity, and ratios are loaded.
- ☐ Users and permissions are scoped.
- ☐ ProCare export owner is confirmed.
- ☐ Import evidence packet folder is created.
- ☐ Tuition, fees, discounts, subsidies, and balances are configured or ready for validation.
- ☐ Stripe Connect status is known.
- ☐ Parent checkout is blocked until approval.
- ☐ Email/domain/notification settings are ready.
- ☐ Device/kiosk needs are known.
- ☐ Health/readiness checks are clean.
- ☐ Support escalation path is ready.

Data Verification

AREA	PROCARE COUNT	BEE SUITE COUNT	DIFFERENCE	APPROVED EXCEPTION
Active families				
Active children				
Guardians				
Authorized pickups				
Emergency contacts				
Staff				
Classrooms				
Open invoices				
Balance total				
Documents				

Required samples:

- ☐ At least 10 active families or 10%, capped at 30 unless issues appear.
- ☐ All custody restriction records.
- ☐ All allergy/medical/medication records.
- ☐ All subsidy/agency/copay records.
- ☐ All high-balance accounts.
- ☐ All active classroom leads.

- ☐ All import warnings and errors.

Daily Parallel Reconciliation

DATE	ATTENDANCE MATCHED	BILLING CHANGES MATCHED	NEW FAMILY/CHILD CHANGES MATCHED	STAFF/CLASSROOM CHANGES MATCHED	BLOCKERS
	YES / NO	YES / NO	YES / NO	YES / NO	
	YES / NO	YES / NO	YES / NO	YES / NO	
	YES / NO	YES / NO	YES / NO	YES / NO	
	YES / NO	YES / NO	YES / NO	YES / NO	
	YES / NO	YES / NO	YES / NO	YES / NO	

Parent Communication Timeline

TIMING	APPROVED	NOTES
Pre-launch heads-up	☐	
Pilot/test parent invite	☐	
Staff training notice	☐	
Parent portal activation notice	☐	
Payment readiness notice, if approved	☐	
Go-live approval notice	☐	
Day 30 success/follow-up note	☐	

Staff Training Signoff

ROLE/GROUP	TRAINED	NOTES
Director	☐	
Assistant director	☐	
Billing owner	☐	
Front desk/openers/closers	☐	
Infant/toddler teachers	☐	
Preschool teachers	☐	
School-age teachers	☐	
Floater/substitutes	☐	

Support Escalation Card

Report immediately:

- Wrong school, family, child, classroom, invoice, document, medical, custody, or payment data.
- Kiosk check-in/check-out failure.
- Missing active children.

- Incorrect billing balances.
- Payment or payout issue.
- Login outage.

Include:

- School.
- User email and role.
- Page or workflow.
- Time and timezone.
- Expected result.
- Actual result.
- Screenshot only if safe.

Go-Live Criteria

- ☐ Attendance fully working.
- ☐ Billing verified.
- ☐ Parent adoption above threshold.
- ☐ Staff comfortable.
- ☐ Director certified.
- ☐ Reports verified.
- ☐ Payments reconciled if payments are live.
- ☐ No critical bugs for 14 consecutive days.
- ☐ No unresolved P0/P1 issues.
- ☐ Director signoff.
- ☐ Corporate operations signoff.
- ☐ Billing/finance signoff.
- ☐ Customer success signoff.
- ☐ Technical owner signoff.
- ☐ Executive sponsor signoff.

Rollback Summary

If a school must temporarily return to ProCare for a workflow:

1. Declare rollback scope.
2. Pause affected Bee Suite workflow.
3. Tell staff which system is official.
4. Preserve Bee Suite records created since the rollback point.
5. Reconcile official records into ProCare if ProCare is the control system.
6. Fix and re-test.
7. Resume only after approval.

Signoff Page

School:

Wave:

Known exceptions:

Director approval:

Date:

Corporate operations approval:

Date:

Billing/finance approval:

Date:

Customer success approval:

Date:

Technical owner approval:

Date:

Executive sponsor approval:

Date:

Final decision: GO / HOLD