



The Bee Suite

KID CITY USA ENTERPRISE ROLLOUT



Rollout Order

Suggested Rollout Order

AUDIENCE

Corporate leadership and rollout scheduler

GENERATED

2026-07-09

SOURCE

ROLLOUT_ORDER_2026-07.md

ProCare remains active until leadership approves final ProCare retirement for each school.

Suggested Rollout Order

Last updated: July 9, 2026

Source: `public/kidcity-locations.json`, which contains 70 tracked Kid City USA school records.

Important reconciliation note: the public Kid City USA website currently references broader location coverage than the local Bee Suite rollout master. Before scheduling any school outside this file, corporate should reconcile the public/franchise location master against Bee Suite center records, ProCare access, ownership, and active operating status.

Rollout Math

- Total Bee Suite tracked schools: 70.
- Completed pilot/live school: 1, Kokomo, IN.
- Remaining schools: 69.
- Requested schedule: 3 weeks, one-third of remaining schools each week.
- Weekly load: 23 schools per week.

Complexity Scoring Model

Use this order as the initial rollout sequence. Before locking the wave calendar, replace assumptions with actual operating data.

FACTOR	WEIGHT	LOW RISK	HIGHER RISK
Enrollment count	30	Small/medium enrollment	High enrollment, many part-time schedules
Staffing readiness	20	Stable director and classroom leads	Director vacancy, turnover, many floating staff
Data export quality	20	Clean unencrypted ProCare export	Encrypted, partial, inconsistent, or duplicate-heavy export
Billing complexity	15	Simple tuition, few subsidies	Many discounts, agency billing, credits, high balances
Device readiness	10	Tablets/kiosk/front desk ready	Device shortage or unreliable network
Director readiness	5	Director attends kickoff and validates quickly	Missed validation windows

Recommended complexity labels:

- Standard: expected normal implementation path.
- Elevated: more validation, billing, staffing, or device risk expected.
- Hold candidate: do not schedule until missing data or leadership decision is resolved.

Week 0: Completed Pilot

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
0	Kid City USA - Kokomo	IN	Completed	Already live. Protect production data. Do not reset, reseed, overwrite, or bulk-reimport.

Week 1: Current Corporate Wave Plus Multi-State Control Group

Purpose: use known corporate rollout schools and a broad state mix to prove the process across different operating contexts before concentrating on the large Florida and Indiana clusters.

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
1	Kid City USA - Longmont	CO	Standard	Existing pilot candidate and current corporate rollout list. Use as first non-Kokomo import/control school.
2	Kid City USA - Garland	TX	Elevated	Existing corporate rollout list; email alias mismatch must be corrected before communications.
3	Kid City USA - Granbury	TX	Elevated	Existing corporate rollout list; email alias mismatch must be corrected before communications.
4	Kid City USA - North Richland Hills	TX	Standard	Existing corporate rollout list.

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
5	Kid City USA - Corpus Christi	TX	Standard	Existing corporate rollout list equivalent to Corpus Christi 2 naming. Confirm naming before kickoff.
6	Kid City USA - Canton	NC	Elevated	Existing corporate rollout list; email/name alias should be confirmed.
7	Kid City USA - Pisgah Forest	NC	Standard	Existing corporate rollout list.
8	Kid City USA - Lees Summit	MO	Standard	Existing corporate rollout list and only Missouri school in active master.
9	Kid City USA - Oakleaf	FL	Standard	Existing corporate rollout list; starts Florida validation without overloading Florida wave.
10	Kid City USA - Holly Hill	FL	Standard	Existing corporate rollout list; Florida validation school.
11	Kid City USA - Cordera (Colorado Springs)	CO	Standard	Existing corporate rollout list and Colorado cluster anchor.
12	Kid City USA - Beach Blvd	FL	Standard	Existing corporate rollout list and Jacksonville-area control school.
13	Kid City USA - Friendswood	TX	Standard	Completes more Texas coverage while Week 1 Texas support context is active.
14	Kid City USA - Pilot Point	TX	Standard	Texas cluster continuation.
15	Kid City USA - Terrell	TX	Standard	Texas cluster continuation.
16	Kid City USA - Tyler	TX	Standard	Completes Texas cluster.
17	Kid City USA - Woodland Park - Forest Edge	CO	Standard	Colorado cluster continuation.
18	Kid City USA - Grand Junction	CO	Elevated	Geographic distance and standalone operating context require confirmation.
19	Kid City USA - Highlands Ranch	CO	Standard	Colorado cluster continuation.
20	Kid City USA - Woodland Park - East Midland	CO	Elevated	Source location ID appears truncated as `CO
21	Kid City USA - Columbia	TN	Standard	Tennessee cluster start.
22	Kid City USA - Lewisburg	TN	Standard	Tennessee cluster continuation.
23	Kid City USA - Pulaski TN	TN	Standard	Tennessee cluster continuation.

Week 2: Indiana Cluster Plus North Florida / Jacksonville-Area Cluster

Purpose: run the Indiana post-Kokomo cluster while the team still has Kokomo lessons fresh, then clear a manageable group of North Florida schools with similar operational and licensing context.

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
24	Kid City USA - Avon	IN	Standard	Indiana cluster; apply Kokomo lessons.
25	Kid City USA - Bargersville	IN	Standard	Indiana cluster.
26	Kid City USA - Brownsburg	IN	Standard	Indiana cluster.
27	Kid City USA - Elkhart	IN	Elevated	Standalone Indiana geography; confirm staffing and export quality.
28	Kid City USA - Greenwood	IN	Standard	Indiana cluster.
29	Kid City USA - Jasper - Baden Strasse	IN	Elevated	Multi-site Jasper market; validate duplicate families/staff across sites.
30	Kid City USA - Jasper - Truman	IN	Elevated	Multi-site Jasper market; validate duplicate families/staff across sites.
31	Kid City USA - Paradise	IN	Standard	Indiana cluster.
32	Kid City USA - Petersburg	IN	Standard	Indiana cluster.
33	Kid City USA - Southpointe	IN	Standard	Indiana cluster.
34	Kid City USA - Westfield	IN	Standard	Indiana cluster.
35	Kid City USA - Whitestown	IN	Standard	Indiana cluster.
36	Kid City USA - Durbin	FL	Standard	Jacksonville/St. Johns area cluster.
37	Kid City USA - Fruit Cove	FL	Standard	Jacksonville/St. Johns area cluster.
38	Kid City USA - Lake City	FL	Standard	North Florida cluster.
39	Kid City USA - MacClenny	FL	Standard	North Florida cluster.
40	Kid City USA - Middleburg	FL	Standard	North Florida cluster.
41	Kid City USA - Starke	FL	Standard	North Florida cluster.
42	Kid City USA - Glen St. Mary	FL	Standard	North Florida cluster.
43	Kid City USA - Hampton	FL	Standard	North Florida cluster.
44	Kid City USA - Palatka	FL	Standard	North Florida cluster.
45	Kid City USA - Leesburg	FL	Standard	Central/North Florida bridge school.
46	Kid City USA - Lake Wales	FL	Standard	Central Florida bridge school.

Week 3: Remaining Florida Cluster Plus Final Tennessee School

Purpose: finish the largest state cluster after the process has matured for two weeks. Keep the final Tennessee school in Week 3 to balance the week at 23 schools.

ORDER	SCHOOL	STATE	COMPLEXITY	RATIONALE
47	Kid City USA - Altamonte - Douglas	FL	Elevated	Multi-site Altamonte cluster; validate duplicate families/staff and parent communication names.
48	Kid City USA - Altamonte - Fruitland	FL	Elevated	Multi-site Altamonte cluster.
49	Kid City USA - Altamonte - Maitland	FL	Elevated	Multi-site Altamonte cluster.
50	Kid City USA - Apopka	FL	Standard	Central Florida cluster.
51	Kid City USA - College Park	FL	Standard	Central Florida cluster.
52	Kid City USA - Daytona Beach East	FL	Standard	Daytona/Volusia cluster.
53	Kid City USA - DeLand - Ameila	FL	Elevated	Source spelling says Ameila ; confirm official school display name before communications.
54	Kid City USA - DeLand - Orange	FL	Elevated	Multi-site DeLand cluster.
55	Kid City USA - Deltona - Howland	FL	Standard	Volusia/Seminole cluster.
56	Kid City USA - Longwood	FL	Standard	Seminole cluster.
57	Kid City USA - Melbourne	FL	Standard	Space Coast cluster; confirm phone and director contact.
58	Kid City USA - Oviedo	FL	Standard	Seminole cluster.
59	Kid City USA - Palm Bay	FL	Standard	Space Coast cluster.
60	Kid City USA - Port Orange	FL	Standard	Daytona/Volusia cluster.
61	Kid City USA - St. Cloud	FL	Standard	Central Florida cluster.
62	Kid City USA - Sanford	FL	Standard	Central Florida cluster.
63	Kid City USA - Sarasota	FL	Standard	Southwest Florida standalone validation.
64	Kid City USA - South Daytona	FL	Standard	Daytona/Volusia cluster.
65	Kid City USA - Vero Beach	FL	Standard	Treasure Coast standalone validation.
66	Kid City USA - Wekiva	FL	Standard	Seminole/Longwood cluster.
67	Kid City USA - Winter Park	FL	Standard	Central Florida cluster.
68	Kid City USA - Winter Springs	FL	Standard	Seminole cluster.
69	Kid City USA - Soddy Daisy	TN	Standard	Final Tennessee school used to balance Week 3 capacity.

Pre-Wave Adjustment Rules

Move a school earlier if:

- Enrollment is low or moderate.
- Director and assistant director are stable and engaged.
- ProCare export is clean and unencrypted.
- Billing is simple and balances are low-risk.
- Stripe payout onboarding is complete.
- Devices are ready.
- No licensing or custody/medical data complexity is expected.

Move a school later if:

- Enrollment is high.
- Director role is vacant or recently changed.
- Staff turnover is high.
- ProCare export is missing, encrypted, or duplicate-heavy.
- Billing has many subsidies, discounts, agencies, credits, voids, or high balances.
- Parent communication risk is high.
- Devices or network are not ready.
- Any P0/P1 issue exists.

Wave Staffing Model

One implementation specialist can manage 23 schools per week only if:

- Corporate preparation is completed before kickoff.
- Directors use standardized checklist packets.
- Daily office hours are group sessions.
- Support issues are triaged by severity.
- The executive dashboard is updated daily.
- Directors validate data using count reports and samples, not open-ended review.
- Parent invites and payments are gated until the school is ready.

Required Data Before Finalizing The Order

Collect these for every school and update the order if risk changes:

DATA POINT	WHY IT MATTERS
Current enrollment	Drives data volume, parent adoption, billing risk, attendance load
Active staff count	Drives training load and classroom readiness
Classroom count	Drives ratio, roster, and tablet setup complexity
Director tenure/readiness	Drives validation reliability
ProCare export quality	Drives import timeline and duplicate risk
Billing complexity	Drives balance and payment reconciliation
Stripe readiness	Determines whether payment launch is included
Device count/readiness	Determines kiosk/tablet readiness
Open operational issues	Determines whether the school should be held

Final Approval Rule

This rollout order is a recommended operating sequence, not permission to eliminate ProCare. Each school must still pass the go-live criteria in `MASTER_CORPORATE_ROLLOUT_PLAYBOOK.md` and receive leadership approval before ProCare is retired.